| 13- FEB- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 72
| CONSTRUCTI ON' REPORT | MCVBR009

District 1 - Missoula

‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: |:| Email: ‘ tbenedik @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(95)47 MONTANA LINES, INC P 00007 04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 47.333 08/14/02 $[ 43610% 0 0o 8 2,859
4268 095 000 04302 ENT MARKING [ ] ™M 09/0502 $ 35,737 30 s 11,423
DUSEK-DON 444-6217 410 County: RAVALLI [ ]kM TBD $[ 335243 0 $ 0| 94% 400% 63% 34.1%
Claim Status: NONE
NH 7-1(96)67 MONTANA LINES, INC P 00007 04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 66.762 08/14/02 ${ 52279% 0 0o s 4,011
4586 096 000 04302 ENT MARKING [ ] wm 090502 $ 50,134 30 % 17,693
DUSEK-DON 444-6217 410 County: RAVALLI [ ]kM TBD $[ 51643% 60,708 $ 18239 85% 97% 63% 34.3%
Claim Status: NONE
Contract Totals for : || 04302 | . ®l CLIE
[ 95889 | $] 9 | q 3 6,870
Proj. Count: Contract Total Length: [ Jw $| 85871 | 30 $| 29,116
[ T $ 85,167 $ 96,445 $[ 21,098 % % [ 63 % %
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S 00471 07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER 0 09/08/03 $[ 1043343 0 0o 3 77,094
4859 007 000 06303 M TBD $ 963,674 60 $ 67,576
KAILEY-DWANE 523-5846 181 County: SANDERS KM  TBD $[ 907,847 $ 0 $ 0| 94% 8% 93% 7.4%
Claim Status: NONE 9.954
CM 45(32) RIVERSIDE CONTRACTING, INC. M 07633 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET 0 09/08/03 $[ 185144 % 0 0o 8 15,319
4560 032 000 06303 S AND ALLEYS Ml TBD $ 191,487 60 % 13,158
KAILEY-DWANE 523-5846 181 County: SANDERS KM  TBD $[ 148368 $ 0 $ 0| 77% 86% 93% 8.9 %
Claim Status: NONE .025
Contract Totals for: || 06303 | . SL_Lussiel [ o
[ 1,228,489 ] $| Q| g g 92,413
Proj. Count: Contract Total Length: M s| 1155161 | 60 9| 80,734
KM $[ 1,056,218 $[ 1,155,161 ${ 92413 |[ 9% % [ 93 % %
SMP 2099(03) BLAHNIK CONSTRUCTION, INC. 07/18/02 $ 499,917 0
MISSOULA AND BUTTE DISTRICTS - CRUSH & STOCKPILES 0 08/20/02 $[ 405203 $ 0 0o 3 49,992
4967 003 000 12602 [ g m 10/23/02 $ 499,917 0o 3 0
999 County: BEAVERHEAD,GRAI [ O KM TBD $[ 502553 $ 0 $ 0| 1001% 0% NIA N/A
Claim Status: NONE 0

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 13- FEB- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 72
| CONSTRUCTI ON' REPORT | MCVBR009

District 1 - Missoula |

‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: |:| Email: ‘ tbenedik @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 41(24) D.H. BLATTNER & SONS, INC. L 07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV 08/15/01 $[ 1,296,057 $ 0 0o s 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm 11/18/03 $ 1,050,419 250 % 60,544
510 County: RAVALLI [ ]KM TBD $[ 1,018,502 $ 0 $ 0| 97% 58% 114% 59 %
Claim Status: ACTIVE
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 8.87 08/15/01 $[ 11,086,193 $ 1,182,821 37 $ 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 $ 1495806
County: RAVALLI KM  TBD $[ 11,257,584 $ 11,305,987 $ 1,580,307 | 100% 95% 99% 13.3 %
Claim Status: ACTIVE 16.199
Contract Totals for : || 14401 | s|_torzsou] [ 25
$[ 12,382250] [ 1182821 [ 37 $[ 1,072,301
Proj. Count: Contract Total Length: M $[ 11,0058 [ 287 $[ 1,556,350
KM $[ 12,276,088 $[ 12,356,406 $] 1685349 | [ 99 % % [ 99 % %
NH 7-1(97)45 BLAHNIK CONSTRUCTION, INC. 06/07/02 $ 992,437 120
US 93 - HAMILTON MILLING,PMS OVERLAY,SEAL & COV 07/29/02 $[ 1,010,392 $ 0 0 $ 79,395
4269 097 000 18502 ER [ ] wm 0904/03 $ 992,437 120 % 80,673
181 County: RAVALLI [ ]km TBD $[ 980,552 $ 990,397 $ 79232 | 99% 102% 94% 8.2%
Claim Status: NONE
SFCS 203-1(10)0 BLAHNIK CONSTRUCTION, INC. S 00203 06/07/02 $ 189,720 120
STEVENSVILLE - NORTH CRACK SEALING,SEAL & COVER 0 07/29/02 $[ 163,397 $ 0 0o s 15,178
4279 010 000 18502 M 09/04/03 $ 189,720 120 $ 12,113
SQUIRES-BILL 444-6228 183 County: RAVALLI KM  TBD $[ 204331 s$ 0 $ 0| 108% 80% 94% 5.9 %
Claim Status: NONE 11.904
SFCX 81024(3) BLAHNIK CONSTRUCTION, INC. S 81024 06/07/02 $ 941,521 120
SKALKAHO ROAD LEVELING,PMS OVERLAY,SEAL & CO 6.3 07/29/02 $[ 733199 $ 0 0o s 75,322
4289 003 000 18502 VER Ml 09/04/03 $ 941,521 120 $ 51,422
SQUIRES-BILL 444-6228 181 County: RAVALLI KM  TBD $[ 980,513 $ 0 $ 0| 104% 68% 94% 52 %
Claim Status: NONE 17.24

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- FEB- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 72
| CONSTRUCTI ON  REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 93-1(15)0 BLAHNIK CONSTRUCTION, INC. P 00093 06/07/02 $ 1,244,113 120
LOLO PASS - EAST LEVEL,PMS OVERLAY,SEAL & COVER .263 07/29/02 $[ 1,018,223 $ 0 0 $ 99,529
4270 015 000 18502 Ml 09/04/03 $ 1,244,113 120 % 79,452
181 County: MISSOULA KM  TBD $ 1,357,39§ $ 1,376,384 $ 96,347 | 9% 82% 94% 59%
Claim Status: NONE 14.417
Contract Totals for : ‘ ‘ 18502 ‘ A s|_sserrel |12
[ 2,925210] $| [ q 3 269,424
Proj. Count: Contract Total Length: M $[ 3367791 [ 12 8| 223,660
KM $[ 3,522,792 $| 3,498,023 8] 266,079 | [100% [ 84 % [ 94 % %
SMP 3299(04) MT MAT'LS, INC.(DBA)LS JENSEN 05/05/03 $ 502,700 0
MISSOULA DISTRICT CRUSH AND ST CRUSH & STOCKPILE 0 07/07/03 $[ 466,400 $ 0 0o 3 50,270
5246 004 000 21403 [ qm 11/01/03 $ 502,700 0o 3 0
County: MINERALMISSOULY [ O KM TBD $[ 469,694 $ 0 0| 93% 0% NA N/A
Claim Status: NONE 0
. $] 16,334,451 | 460
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ .
| 17,503,441 $| 1182821 [ 37 9 1,541,279
UL SR Project Mgr. Total Length: M $[ 17517273 [ 497 ] 1,889,860
KM $[ 17,912,509 $| 18,108,651 $[ 2165201 | [ 99% [ 87% [ 95% [ 10.6%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: |:| Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(117)61 JTL GROUP, INC. - KALISPELL P 00005 05/14/02 $ 622,863 60
POLSON - NORTH PLANT MIX OVERLAY,SEAL & COVER 61.331 07/10/02 $[ 739737 s 0 0o 3 49,829
4264 117 000 01102 Ml 07/15/03 $ 622,863 60 % 57,156
SQUIRES-BILL 444-6228 181 County: LAKE KM  TBD $[ 576244 s 622,863 $ 62,286 | 93% 92% 130% 9.9 %
Claim Status: NONE 67.382

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: |:| Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 52-1(24)3 JTL GROUP, INC. - KALISPELL P 00052 05/14/02 $ 73,716 60

5 KM E. OF POLSON-EAST PLANT MIX OVERLAY,SEAL & COVER 2.81 07/10/02 $[ 87,65 % 0 0 5,897

4857 024 000 01102 Ml 07/15/03 $ 73,716 60 13,324

SQUIRES-BILL 444-6228 181 County: LAKE KM  TBD $[ 823243 92,325 19,388 | 89% 69% 130 % 16.2 %
Claim Status: NONE 3.583

SFCS 548-1(7)0 JTL GROUP, INC. - KALISPELL S 00548 05/14/02 $ 108,663 60

WEST RESERVE DR.- KALISPELL SEAL & COVER 0 07/10/02 $[ 125891 $ 0 0 8,693

4286 007 000 01102 Ml 07/15/03 $ 108,663 60 10,378

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  TBD $[ 115788 $ 0 0 107% 119% 130% 9 %
Claim Status: NONE 3.899

STPP 36-1(20)16 JTL GROUP, INC. - KALISPELL P 00036 05/14/02 $ 137,915 60

HOT SPRINGS N. & S. PLANT MIX OVERLAY,SEAL & COVER 16.265 07/10/02 $[ 161,833 $ 0 0 11,033

4275 020 000 01102 Ml 07/15/03 $ 137,915 60 13,086
183 County: SANDERS KM  TBD $[ 114730°% 0 0| 83% 119% 130% 11.4%
Claim Status: NONE 26.099

STPP 33-1(32)0 JTL GROUP, INC. - KALISPELL P 00033 05/14/02 $ 21,745 60

CALIFORNIA STREET - LIBBY SEAL & COVER 0 07/10/02 $[ 27403 % 0 0 1,740

4273 032 000 01102 439 Ml 07/15/03 $ 21,745 60 7,114
183 County: LINCOLN 708 KM TBD $(  17010s 21,745 10,873 | 78% 65% 130 % 41.8%
Claim Status: NONE 439

STPS 424-1(6)0 JTL GROUP, INC. - KALISPELL S 00424 05/14/02 $ 388,016 60

KALISPELL - NORTH PLANT MIX OVERLAY,SEAL & COVER 0 07/10/02 $[ 420,900 $ 0 0 31,041

4283 006 000 01102 Ml 07/15/03 $ 388,016 60 43,723

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  TBD $[ 413166 $ 433,167 51,980 | 95% 84% 130% 10.6 %
Claim Status: NONE 8.389

STPP 33-1(33)10 JTL GROUP, INC. - KALISPELL P 00033 05/14/02 $ 334,874 60

LIBBY - DAM N. & S. SEAL & COVER 9.607 07/10/02 $[ 396,884 $ 0 0 26,790

4274 033 000 01102 Ml 07/15/03 $ 334,874 60 24,019
183 County: LINCOLN KM  TBD $[ 266,798 $ 0 0| 80% 90% 130% 9%
Claim Status: NONE 29.735

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 191 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: |:| Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01102 S L687.793 o
$[ 1,960,302 | $] Q| g g 135,023
Proj. Count: Contract Total Length: M $( 1687792 [ 60 168,800
KM $[ 1,586,060 $[ 1,751,553 $] 191,043 | [ 91% [ 88 % [130 % %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL 11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER TBD $[ 1231676 $ 0 0 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER [ Im  TBD $ 985,315 60 8,651
SQUIRES-BILL 444-6228 181 County: FLATHEAD [ ]KM TBD $ 98543 0 0 1% 11% N/A 87.8 %
Claim Status: NONE
SMP 1599(03) LHC, INC. 07/18/02 $ 299,230 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE 0 08/23/02 $[ 392,700 $ 0 0 29,923
4964 003 000 09602 [ qm 1011/02 $ 299,230 0 0
999 County: FLATHEAD [ QKM TBD $[ 284351 % 0 0| 95% 0% NA N/A
Claim Status: NONE 0
STPHS 0002(481) JTL GROUP, INC. - KALISPELL P 05/05/03 $ 224,501 60
1997-D1-MISCELLANEOUS SAFETY SLOPE FLATTENING AND SIGNING 06/23/03 $[ 204,599 $ 0 0 22,450
4018 481 000 13303 [ ]wm 10/21/03 $ 224,501 60 44,391
310 County: LAKE,FLATHEAD [ ]km TBD $[ 231,013 % 235,248 44697 | 98% 99% 100 % 19.2 %
Claim Status: NONE
NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P 00001 08/04/03 $ 2,966,207 90
COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.09 09/23/03 $[ 3,800,017 $ 0 0 296,621
1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR Ml TBD $ 2,966,207 90 137,032
130 County: FLATHEAD KM  TBD $[ 66383]$ 0 0| 22% 46% 36% 20.6%
Claim Status: NONE 139.895
SMP 4599(03) LHC, INC. 07/18/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE 0 08/26/02 $[ 348464 $ 0 0 27,948
4973 003 000 18602 [ g M 10/09/02 $ 279,475 0 0
999 County: LINCOLN&SANDEF [ O KM TBD $[ 281,033 $ 0 0| 1001% 0% NIA N/A
Claim Status: NONE 0

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

District 1 - Missoula |

Page 6 of 72

MCMSR009

‘Project Mgr.‘ 191 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: |:| Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL 0 10/14/03 $[ 626048 0 0 $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml TBD $ 59,215 90 1,849
181 County: FLATHEAD KM  TBD $[ 3216% 0 0| 5% 35% 41% 57.5%
Claim Status: NONE 223
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P 00001 05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 142.97 10/14/03 $ 64849 s 0 0 $ 7,213
5044 125 000 26403 STRIPING & SIDWALKS [ Im TBD $ 80,143 90 5,772
KELLER-STEVEN 444-7246 410 County: FLATHEAD [ ]kM TBD $[ 26,058 % 0 0| 33% 80% 41% 222%
Claim Status: NONE
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 142.388 10/14/03 $[ 2121,346 $ 0 0 $ 180,345
4271 105 000 26403 ING M TBD $ 2,003,838 % 25,402
180 County: FLATHEAD KM  TBD $[ 182,066 $ 0 0| 9% 14% 41% 14%
Claim Status: NONE 153.368
Contract Totals for : ‘ ‘ 26403 ‘ s|_2idsied | o
$[ 2,248,799 | $| 9 | q 3 192,887
Proj. Count: Contract Total Length: M ${ 2143196 [ 99 9| 33,023
KM $| 211,337 $| 2,143,196 $[ 192,887 % % % %
- $] 8,585,716 | 36(
Project Mgr. Totals for :‘ ‘ 191 ‘ ‘CYR, MARK ‘ .
[ 10,186,557 $| q | q 3 783,677
i), i Project Mgr. Total Length: M 3| 8585716 | 360 3| 391,897
KM $] 3,267,479 §] 8,660,223 $[ 861,944 | [ 38% [ 45% [ 58% [ 13%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6799(24) UNITED RENTALS HWY TECH INC 09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS 10/06/03 $[ 607,774 - 7532 0o s 92,116
4646 024 000 03803 [ 1w TBD $ 606,572 60 $ 23,238
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ ]KM TBD $[ 209,585 $ 0 0| 34% 25% N/A 11.1 %
Claim Status: NONE
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P 00056 02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV 0 04/01/02 $[ 4721654 $ 633,967 45 $ 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 $ 986,966
160 County: SANDERS KM  TBD $[ 5423258 $ 5,494,441 $ 1,001,036 | 99% 99% 119 % 18.2 %
Claim Status: COMPLETE 16.467
Project Mgr. Totals for : \ \ 189 \ ‘HAM, DANIEL \ S___s3eeszy [ 189
$[ 5,329,430 $| 626,435 | 45 3 472,494
UL SR Project Mgr. Total Length: M 3| 5995258 [ 229 3 1,010,204
KM $[ 5,632,843 $ 6,108,545 $[ 1,093,157 | [ 92% [ 92% [ 87% [ 17.9%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: Email: ‘ thembree@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9039(33) FRONTIER-WEST, L.L.C. X 39104 02/10/03 $ 713,538 120
CLARK FORK - EAST OF DRUMMOND REPLACEMENT OF A THROUGH TRUSS 4.79 03/24/03 $[ 894,600 $ 15,468 3 $ 85,625
3848 033 000 04902 BRIDGE W/PRESTRESSED CONCRETE Ml 10/27/03 $ 729,006 123 122,539
221 County: POWELL KM  TBD $[ 697,984 $ 0 0| 98% 143% 83% 17.6%
Claim Status: NONE 4.926
BR 41-1(16)32 FRONTIER-WEST, L.L.C. P 00041 03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON 31.72 04/07/03 $[ 2,110,268 $ 478,295 41 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE Mi TBD $ 2,255,350 191 274,855
221 County: POWELL KM  TBD $[ 1,794,079 $ PENDING 450,471 | 101% 61% 59% 153 %
Claim Status: NONE 32.487

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: |:| Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9020(21) FRONTIER-WEST, L.L.C. X 20115 08/04/03 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST 0 08/25/03 $[ 303,049 $ 0 0 $ 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD Ml TBD $ 213,026 90 3 29,938
221 County: GRANITE KM  TBD $[ 136,867 $ 0 0| 64% 117% 36% 21.9%
Claim Status: NONE .025
BH 0002(577) L M NEILSON & SONS, INC. 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK TBD $[ 382350 $ 0 0 $ 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Jm  TBD $ 272,191 60 % 14
240 County: RAVALLI [ ]Jkvm TBD $[ 2723 0 0| 1% 0% NA 5%
Claim Status: NONE
CM-BR 8107(12) BODELL CONSTRUCTION COMPANY U 08107 02/08/00 $ 7,017,632 360
CLARK FORK - MISSOULA GR,AGG &,PL MIX BIT SURF,SEAL 1.331 04/11/00 $[ 5510210 $ 386,720 21 $ 1,052,645
2462 012 000 07499 & COVER,BRIDGE REPLACEMENT Ml 12/27/02 $ 7,404,353 381 $ 731,065
221 County: MISSOULA 539 KM TBD $[ 7,385,823 $ PENDING 1,088,389 | 105% 67 % 104% 9.9 %
Claim Status: NONE 1.665
BH 24-1(52)6 TAMIETTI CONST. CO., INC. P 00024 05/14/02 $ 768,552 120
BLACKFOOT RIVER-6 KM E OF BONN BRIDGE REHABILITATION 5.501 06/10/02 $[ 691,276 $ 15,093 0 $ 92,226
3979 052 000 10402 Ml 05/19/03 $ 783,645 120 $ 64,953
MENDS-NIGEL 444-9221 230 County: MISSOULA KM  TBD $( 780573 $ 0 0| 102% 70% 88% 8.3 %
Claim Status: NONE 5.611
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI \ . s fo761904 | 90d
[ 9,891,752 $ 895576 [ 65 9 1,519,739
Proj. Count: [ 6] Project Mgr. Total Length: M [ 11657571 965 S| 1,223,364
KM $[ 10,798,046 $| 1,967,307 $] 1,774,937 | [549% [ 69% [ 78% [ 11.3%
Project Mgr.‘ 182 ‘ }JOHNSON, ROBERT L. ‘ Work Phone: 523-5864 | Cell Phone: |:| Email: ‘ robjohnson@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 182 ‘ }JOHNSON, ROBERT L. ‘ Work Phone: @ Cell Phone: |:| Email: ‘ robjohnson@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-1(141)0 ACME CONCRETE PAVING, INC. 03/10/03 $ 8,541,627 200

LOOKOUT PASS - EAST PCCP REPLACMENT JOINT & CRACK 04/15/02 $[ 5983704 % 53,865 1 $ 102499

2703 141 000 02203 SEALING & BRIDGE REPAIR [ Im  TBD $ 8595492 201 $ 347,463
232 County: MINERAL [ ]KM TBD $[ 6,107,505 $ 0 0| 72% 34% 66% 57%
Claim Status: NONE

STPX 45(29) GOOSE BAY EQUIPMENT, INC. 02/28/02 $ 182,102 0

DIXON WETLAND MITIGATION WETLAND MITIGATION 04/03/02 $[ 295397 $ 25,655 0 $ 14,568

4144 029 000 04202 [ Jwm 1217/08 $ 207,757 0o 3 41,791

URBAN-LAWRENCE 444-6224 510 County: SANDERS [ ]kM TBD $[ 235403 % 0 0] 129% 287% NA  17.8%
Claim Status: NONE

STPS 257-1(4)0 MT MAT'LS, INC.(DBA)LS JENSEN S 00257 03/25/02 $ 728,693 90

SUPERIOR - SOUTHEAST PLANT MIX OVERLAY,SEAL AND COV .169 05/20/02 $[ 786,396 $ 0 0o 3 65,582

2839 004 000 09202 ER,SLOPE FLATTENING AND Ml 06/04/03 $ 728,693 0 % 85,606
180 County: MINERAL KM  TBD $( 711574% 729,693 87563 | 98% 98% 98% 12 %
Claim Status: NONE 5.439

NH 24-1(55)16 MT MAT'LS, INC.(DBA)LS JENSEN P 00024 04/11/02 $ 1,149,980 120

POTOMAC-EAST PLANT MIX OVERLAY AND SEAL & C 16.111 06/24/02 $[ 1394673 % 0 0o 3 91,998

4262 055 000 09302 OVER M 09/30/03 $ 1,149,980 120 77,422

SQUIRES-BILL 444-6228 160 County: MISSOULA KM  TBD $[ 1,206,639 $ 1,212,583 84,881 | 100% 91% 93% 6.4 %
Claim Status: NONE 22.683

SFCP 19-1(26 )27 MT MAT'LS, INC.(DBA)LS JENSEN P 00019 04/11/02 $ 856,980 120

GEORGETOWN LAKE-NORTH COLD MILLING,PLANT MIX OVERLAY 26.852 06/24/02 $[ 980,353 $ 0 0o 3 68,558

4937 026 000 09302 ,SEAL & COVER Ml 09/30/03 $ 856,980 120 53,006
181 County: GRANITE,DEERLOD KM TBD $[ 923977s 0 0| 108% 77% 93% 57%
Claim Status: NONE 38.459

SFCS 271-2(2)18 MT MAT'LS, INC.(DBA)LS JENSEN S 00271 04/11/02 $ 339,086 120

HELMVILLE-EAST & WEST LEVELING,PLANT MIX OVERLAY,SEA 17.784 06/24/02 $[ 386293 - 1284 0o 3 27,127

4281 002 000 09302 L & COVER Ml 09/30/03 $ 337,801 120 32,604

SQUIRES-BILL 444-6228 181 County: POWELL KM  TBD $[ 340,256 $ 0 0] 100% 120% 93% 9.6 %
Claim Status: NONE 22.185

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ POHNSON, ROBERT L. ‘ Work Phone: @ Cell Phone: |:| Email: ‘ robjohnson@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 348-1(4)0 MT MAT'LS, INC.(DBA)LS JENSEN S 00348 04/11/02 $ 451,954 120
PHILIPSBURG-WEST LEVELING,PLANT MIX OVERLAY,SEA 0 06/24/02 $[ 520210 $ 0 0o 3 36,156
4282 004 000 09302 L & COVER Ml 09/30/03 $ 451,954 120 % 23,734
SQUIRES-BILL 444-6228 181 County: GRANITE KM  TBD $[ 431,174 % 0 0| 95% 66% 93% 55%
Claim Status: NONE 7.144
Contract Totals for : ‘ ‘ 09302 ‘ A s__27e8000 | 12
| 3281528]%] - 1,284 | q 3 223,839
Proj. Count: Contract Total Length: M s 2796715 [ 12 8| 186,764
KM $[ 2,902,045 $[ 2,860,603 $] 216,723 | [101% [ 8§ % [ 93 % %
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY I 00090 09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA 46 12/10/02 $[ 3533077 $ 12,721 13 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ Jm  TBD $ 2,953,136 151 % 238,733
172 County: MINERAL [ ]KM TBD $[  2880,664$ 3,053,347 $ 305335| 94% 78% 91% 8.3 %
Claim Status: NONE
SMP 3199(04) WARD CRUSHING, L.L.C. 05/05/03 $ 460,520 0
MISSOULA DISTRICT CRUSH & STOC ~ CRUSH & STOCKPILE 0 07/28/03 $[ 4844383 0 0o s 46,052
5245 004 000 20403 [ gwm TBD $ 460,520 0 0
County: MINERAL [ OKM TBD $[ 407,485 % 0 0| 8% 0% NA N/A
Claim Status: NONE 0
- $[ 15,651,357 | 56(
Project Mgr. Totals for :\ \ 182 \ POHNSON, ROBERT L. \ .
[ 14,364,540 $| 90,957 | 4 3 1,727,886
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 15742313 [ 563 9| 900,359
KM $] 13,244,675 $[ 15,827,897 $]  1,695235 | [ 84% [ 53% [ 83% [ 6.§%
Project Mgr.‘ 190 ‘ ‘KALBERG, J. GARY ‘ Work Phone: @ Cell Phone: |:| Email: ‘ gkalberg@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- FEB- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 72
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘KALBERG, J. GARY ‘ Work Phone: 751-2040 | Cell Phone: |:| Email: ‘ gkalberg@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 1-2(86)180 FRONTIER-WEST, L.L.C. P 00001 07/13/01 $ 3,786,455 180
MIDDLE FORK FLATHEAD RIVER-SE CONST.OF WELDED PLT GIRDEER BR 180.22 09/10/01 $[ 376590% - 25861 0 $ 567,968
1763 086 000 03501 IDGE,GR,GRVL,PL.MIX SURF.& Ml 10/25/03 $ 3,760,594 180 422,135
221 County: FLATHEAD KM  TBD $[ 3793460 $ 3,840,831 567,968 | 99% 74% 98% 11.19%
Claim Status: NONE 180.573
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P 00083 12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 58.471 TBD $[ 721493$ 0 0 $ 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI 366 M TBD $ 719,431 100 10,642
221 County: LAKE KM  TBD $(  7196% 0 0| 1% 10% NA 148 %
Claim Status: NONE 58.837
BR 9032(33) FRONTIER-WEST, L.L.C. X 32663 11/07/02 $ 461,181 90
SWAN RIVER - WEST OF CONDON RECONSTR.OF GRVL APP & NEW PRE 0 04/10/03 $[ 642,053 $ 0 0 $ 55,342
3978 033 000 05802 STRESSED CONCRETE BULB TEE STR Ml TBD $ 461,181 0 3 109,445
County: MISSOULA 149 KM TBD $[ 409,107 $ 0 0| 89% 198% 99% 26.8%
Claim Status: NONE .092
BH 0002(507) CONCRETE BARRIER 03/10/03 $ 1,185,073 120
D1 - SEISMIC REHAB SEISMIC BRIDGE REHABILITATION 05/12/03 $[ 1,103,039 $ 9,331 0 $ 142,209
3843 507 000 05C02 Ml 10/15/03 $ 1,194,404 120 144,866
JOHNSON-DAVID F 444-6018 230 County: FLATHEAD KM  TBD $[ 1,182,097 $ 0 0| 100% 102% 92% 12.3 %
Claim Status: NONE
Project Mgr. Totals for :\ \ 190 \ ‘KALBERG, J. GARY \ . s o6ds214q | 4o
| 62325448 - 16530 | q s 873,434
Proj. Count: [ 4] Project Mgr. Total Length: M s 6135610 490 S| 687,089
KM $[  5391,860 $[ 6,206,516 $[ 873434 |[87% [ 79% [ 7% [12.7%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: |:| Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: |:| Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(79)173 JIM GILMAN EXCAVATING INC. I 00090 12/13/01 $ 4,017,240 240
GARRISON-BECK HILL COLD MILL,PLANT MIX OVERLAY,SE 172.608 03/08/02 $[ 3,937,173 $ 83,800 2 % 401,724
3097 079 000 01BO1 AL & COVER MI TBD $ 4,101,040 242 350,202
180 County: POWELL KM  TBD $[ 4225774 $ 4,288,232 428,823 | 99% 82% 107% 8.3 %
Claim Status: NONE 179.631
IM 90-3(83)163 JIM GILMAN EXCAVATING INC. I 00090 12/13/01 $ 6,810,902 240
GOLD CREEK-EAST & WEST COLD MILL,PLANT MIX OVERLAY,SE 162.643 03/08/02 $[ 7543291 $ 34,836 6 % 681,090
3587 083 000 01B01 AL & COVER 993§ M TBD $ 6845738 246 643,482
180 County: POWELL KM  TBD $[ 6656319 $ 6,868,134 686,813 | 97% 94% 106% 9.7 %
Claim Status: NONE 172.581
IM 90-3(80)180 JIM GILMAN EXCAVATING INC. I 00090 12/13/01 $ 923,341 240
BECK HILL-DEER LODGE WESTBOUND COLD MILL,PLANT MIX OVERLAY,SE 180.019 03/08/02 $[ 955529 % 6,159 0o 3 92,334
3097 080 000 01B01 AL & COVER Ml TBD $ 929,500 240 72,870
180 County: POWELL KM  TBD $[ 928345 % 962,310 96231 | 96% 76% 108% 7.8%
Claim Status: NONE 188.513
$] 11,751,483 [ 240
Contract Totals for : ‘ ‘ 01BO1 ‘ .
[ 12,435,993] $| 124,795 | § $[ 1175148
Proj. Count: Contract Total Length: M $[ 11,876278 [ 248 $[ 1,066,554
KM $] 11,810,438 $[ 12,118,676 $] 1211867 |[ 99% [ 88 % [105% [ 9%
NH 24-1(57)1 JTL GROUP, INC.- MISSOULA P 00024 03/10/03 $ 641,994 45
EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA 0 06/02/03 $[  688550% 0 0o 3 51,360
4912 057 000 07203 CING,SEAL & COVER Ml 10/04/03 $ 641,994 45 % 50,035
SQUIRES-BILL 444-6228 180 County: MISSOULA KM  TBD $[ 592,709 $ 0 0| 92% 97% 56% 8.4 %
Claim Status: NONE 4.017
STPP 0002(576) OMO CONSTRUCTION INC 07/07/03 $ 1,213,363 110
D1-GUARDRAIL UPGRADE GUARDRAIL & BRIDGE RAIL UPGRAD 08/11/03 $[ 1,164,564 $ 0 0 $ 109,203
4278 576 000 09603 E [ 1w TBD $ 1,213,363 110 $ 43,211
310 County: GRANITE,LAKESSAN [ | KM TBD $[ 711,024 $ 0 0| 59% 40% 56% 6.1%
Claim Status: NONE
Project Mgr. Totals for :\ \ 184 \ ‘MAART, WILLIAM W \ S| 13606849 [ 399
$[ 14,289,107 $| 124,795 | g 3 1,335,711
PidjSEoLnT: Project Mgr. Total Length: M $[ 13731634 [ 403 [ 1,159,800
KM $[ 13,114,179 $[ 13,974,033 $] 1372430 | [ 94% [ 85% [ 86% [ 8.8%
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘ Work Phone: 751-2046 | Cell Phone: |:| Email: ‘ imitchell @state.mt.us

‘Project Mgr.‘ 186 HMITCHELL,JAMES D.

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(116)123 OMO CONSTRUCTION INC P 00001 12/05/02 $ 28,000 30
US2/MT35 OVERHEAD SIGN - KALIS US2/MT35 OVERHEAD SIGN-KALISPE 122.749 TBD $[ 24188 $ 6,561 7 $ 3,360
4601 116 000 03C02 LL [ 1w TBD $ 34,561 37 $ 7,408
DUSEK-DON 444-6217 411 County: FLATHEAD [ ]KM TBD $ 0% 0 0 0% 220 % NI/A N/A
Claim Status: NONE
STPHS 0002(646) MONTANA LINES, INC P 03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST 06/26/03 $[ 41788 s 0 0o 3 5,157
4427 646 000 05203 RIPS [ ] wm 0916/03 $ 51,569 30 % 13,593
DUSEK-DON 444-6217 410 County: FLATHEAD [ ]kM TBD $[ 53443 s 56,217 12,930 | 95% 105% 57 % 25.4 %
Claim Status: NONE
STPP 1-2(120)128 MONTANA LINES, INC P 00001 05/05/03 $ 189,029 45
SIGNAL - US 2/BIRCH GROVE ROAD SIGNALS,SIGNING & PAVEMENT MAR 128.305 08/20/03 $[ 151,369 $ 0 0o 3 18,903
4904 120 000 07403 KING [ Jm TBD $ 189,029 VI 26,662
DUSEK-DON 444-6217 410 County: FLATHEAD [ ]JKM TBD $[ 186,921 % 210,662 30448 | 89% 88% 78% 14.3%
Claim Status: NONE
STPP 1-2(121)126 MONTANA LINES, INC P 00001 05/05/03 $ 169,600 45
SIGNAL-US 2/ROSE CROSSING SIGNALS,SIGNING & PAVEMENT MAR 125.594 08/20/03 $[ 139,263 $ 0 0o 3 16,960
4782 121 000 07403 KING [ Jm TBD $ 169,600 45 8 24,922
DUSEK-DON 444-6217 410 County: FLATHEAD [ ]KM TBD $[ 163619 $ 190,790 30,708| 86% 81% 78% 152 %
Claim Status: NONE
Contract Totals for : ‘ ‘ 07403 ‘ . s ssecd [ 49
[ 290,632 ] 8| Q| g g 35,863
Proj. Count: Contract Total Length: I ™ [ 358,629 25 s[ 51584
[ Jxw $| 350,540 $] 401,457 $[ 61,154 % % % %
BH 52-2(27)50 EDWARD T COPPS CONST. P 00052 04/11/02 $ 307,216 90
SPRING CR - E OF KALISPELL BRIDGE DECK REHABILITATION 50.487 06/11/02 $[ 215865 $ 0 0o 3 36,866
3846 027 000 10202 MI TBD $ 307,216 90 $ 93,589
MENDS-NIGEL 444-9221 230 County: FLATHEAD KM  TBD $[ 302,253 % 307,691 $ 98461 | 98% 95% 97% 31 %
Claim Status: NONE 50.541

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: |:| Email: ‘ imitchell @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-3(83)127 RIVERSIDE CONTRACTING, INC. P 00005 08/09/02 $ 356,622 45
US93 - WHITEFISH PLANT MIX OVERLAY,SEAL & COVER 127.024 03/19/03 $[ 297,449 $ 7,532 0 $ 28,530
4267 083 000 13702 ,SIDEWALK & CURB IMPROVEMENTS Ml 09/16/03 $ 364,154 45 42,479
180 County: FLATHEAD KM  TBD $[ 378203 s 377,490 49,074 | 100% 87% 76% 11.2%
Claim Status: NONE 127.949
NH 5-3(82)113 RIVERSIDE CONTRACTING, INC. P 00005 08/09/02 $ 933,896 45
NORTH MAIN - KALISPELL PLANT MIX OVERLAY,SEAL & COVER 112.733 03/19/03 $[ 839,949 $ 0 0 $ 74,712
4265 082 000 13702 ,SIDWALK & CURB IMPROVEMENTS Ml 09/16/03 $ 933,896 45 71,499
SQUIRES-BILL 444-6228 180 County: FLATHEAD KM  TBD $[ 844168 % 851,203 85120 | 99% 84% 76% 85%
Claim Status: NONE 114.578
Contract Totals for : ‘ ‘ 13702 ‘ . 1200518 [ 49
[ 1137,398] $| 7532 | q 3 103,242
Proj. Count: Contract Total Length: M $[ 1208059 [ 4§ $| 113,978
KM $[ 1,222,367 $[ 1,228,693 $[ 134194 |[99% [ 85 % [ 76 % %
CM 6728(3) SCHELLINGER CONST CO.,INC. U 06728 04/07/03 $ 366,453 45
WHITEFISH STAGE ROAD - KALISPE LEVELING,PLANT MIX BITUMINOUS 5 06/26/03 $[ 408,800 $ 0 0 $ 29,316
4461 003 000 18303 SURFACING,SEAL & COVER Ml 10/22/03 $ 366,453 VI 49,895
WILLIAMS-DUANE 444-7312 180 County: FLATHEAD KM  TBD $[ 376713 $ 375,225 $ 60,036 | 100% 83% 80% 13.2%
Claim Status: NONE 2.57
- $] 2,402,385 | 28§
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ .
[ 2118671 $| 14,093 | 71 8 213,804
e Project Mgr. Total Length: M 3| 2,416,478 | 292 3| 330,047
KM $[ 2,305,315 $| 2,397,274 $[ 370,137 [ [ 96% [ 89% [ 72% [ 14.3%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: |:| Email: ‘ jiroberts@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘ Work Phone: 751-2041 | Cell Phone: |:| Email: ‘ jiroberts@state.mt.us

‘Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P 00082 10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,0OVERLAY & R .148 11/10/03 $[ 2,103,860 $ 0 0 $ 130,793
3111 454 000 01700 ECONSTRUCTION Ml TBD $ 1,634,913 100 $ 46,881
310 County: FLATHEAD 4318 KM TBD $[ 207,210 % 0 0| 13% 36% 5% 226%
Claim Status: NONE 2.825
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P 00082 10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852399 $ 0 0 $ 56,065
3862 003 000 01700 5488 Ml  TBD $ 700,812 100 $ 10,229
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM  TBD $[ 83158 0 0| 12% 18% 5% 123%
Claim Status: NONE
$[ 2335729 [ 100
Contract Totals for : ‘ ‘ 01700 ‘ .
[ 2,956,255 ] $] 9 | q 3 186,858
Proj. Count: Contract Total Length: M $[ 2335725 [ 107 $| 57,110
KM $ 290,365 $| 2,335,725 $[ 186,858 % %[ 5% %
SFCS 559-1(1)0 RIVERSIDE CONTRACTING, INC. S 00559 05/14/02 $ 243,143 60
JCT US 93 - EAST SEAL & COVER 0 05/31/02 $[ 203275 % 83 0 $ 19,451
4288 001 000 02402 Ml 06/12/03 $ 243,225 60 24,001
SQUIRES-BILL 444-6228 181 County: LAKE KM  TBD $[ 242,768 $ 0 0| 100% 123% 102% 9.9 %
Claim Status: NONE 3.094
SFCP 6-1(93)69 RIVERSIDE CONTRACTING, INC. P 00006 05/14/02 $ 521,866 60
WEEKSVILLE - EAST PLANT MIX OVERLAY,LEVELING,SEA 68.7 05/31/02 $[ 516,806 $ - 2,059 0 $ 41,749
4272 093 000 02402 L & COVER Ml 06/12/03 $ 519,807 60 47,633
SQUIRES-BILL 444-6228 181 County: SANDERS KM  TBD $( 510419 $ 0 0| 98% 114% 102% 9.3 %
Claim Status: NONE 75.749
STPP 6-1(97)91 RIVERSIDE CONTRACTING, INC. P 00006 05/14/02 $ 134,932 60
PERMA - EAST & WEST PLANT MIX OVERLAY,SEAL & COVER 90.589 05/31/02 $[ 138,040 $ - 1,063 0 $ 10,795
4277 097 000 02402 Ml 06/12/03 $ 133,869 60 $ 8,036
183 County: SANDERS KM  TBD $[ 125177 % 0 0| 93% 74% 102% 6.4 %
Claim Status: NONE 98.774

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: |:| Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 6-1(96)51 RIVERSIDE CONTRACTING, INC. P 00006 05/14/02 $ 79,020 60
THOMPSON FALLS - EAST SEAL & COVER 51.436 05/31/02 $[ 84269$ 1,814 0o 3 6,322
4276 096 000 02402 Ml 06/12/03 $ 80,834 60 % 8,314
183 County: SSANDERS KM  TBD $[ 74257 75,258 $ 12,794 | 99% 65% 102% 11.2%
Claim Status: NONE 55.583
Contract Totals for : ‘ ‘ 02402 ‘ A 3| srese] |
[ 942390 | $[ - 1,228 | q 3 78,317
Proj. Count: Contract Total Length: M 8| 977.73§ [ 60  §] 87,984
KM 3| 952,621 $| 975,199 $[ 84,789 % % % %
CM 24(18) SMITH PAVING & CONTRACTING ENT M 06977 08/04/03 $ 236,962 60
DIVISION/5TH STREET - POLSON GRADE,GRAVEL & PLANT MIX SURFA 09/22/03 $[ 317341 s 0 0 23,696
4556 018 000 02603 CING [ Im TBD $ 236,962 60 34,111
SQUIRES-BILL 444-6228 140 County: LAKE [ ]kM TBD $[ 170219 $ 0 0| 72% 144% 63% 20 %
Claim Status: NONE
NH 1-1(47)57 F JTL GROUP,INC.-DBA A-1 PAVING P 00001 03/09/01 $ 5,343,464 180
PLEASANT VALLEY GRADING,GRAVEL,PLANT MIX BITUM 57.482 03/26/01 $[ 5749413 $ 794,013 20 534,346
1282 047 000 10400 SURF,BRIDGE REV.,SEAL & COVER Ml 08/27/02 $ 6,137,477 200 675,407
140 County: LINCOLN KM  TBD $[ 6,388,609 $ 6,401,420 704,156 | 100% 96% 95% 10.6 %
Claim Status: COMPLETE 65.595
SFCP 1-2(119)129 JTL GROUP, INC. - KALISPELL P 00001 09/26/02 $ 1,058,278 45
GLACIER AIRPORT - NORTH LEVELING,PMS,OVERLAY & SEAL & 129.281 04/21/03 $[ 1465780 $ 0 0 84,662
3863 119 000 13902 COVER Ml 10/03/03 $ 1,058,278 45 76,285
181 County: FLATHEAD 7.356 KM TBD $[ 984474 0 0| 93% 90% 89% 7.7%
Claim Status: NONE 133.842
SMP 2499(4) BLAHNIK CONSTRUCTION, INC. 05/05/03 $ 381,440 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE 0 10/31/03 $[ 408,250 $ 0 0 38,144
5242 004 000 17403 [ 9w 11/22/03 $ 381,440 0 0
County: LAKE,SANDERS [ GKM TBD $[ 375437 % 0 0| 98% 0% NA N/A
Claim Status: NONE 0

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: |:| Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 2799(04) WARD CRUSHING, L.L.C. 05/05/03 $ 578,293 0
MISSOULA DISTRICT CRUSH AND ST CRUSH & STOCKPILE 0 10/07/03 $[ 702,915 $ 33,300 0 $ 57,829
5244 004 000 19403 [ gm TBD $ 611,593 0 $ 0
County: FLATHEADLLINCOLM [ O KM TBD $[ 303511 $ 0 0| 52% 0% NIA N/A
Claim Status: NONE 0
- $| 10,913,123 | 44§
Project Mgr. Totals for : \ \ 191 \ ‘ROBERTS, JAMES \ A
[ 12,542,343 $| 826,084 [ 20 9 1,003,852
Rroj. Count: Project Mgr. Total Length: M $[ 11730214 [ 465 930,897
KM $[ 9,465,236 $| 11,967,317 $[ 1,180,134 | [ 79% [ 79% [ 72% [ 9.8%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: 523-5877 | Cell Phone: Email: ‘ ssullivan@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA I 00090 03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 105.633 05/22/02 $[ 2973320% - 33235 0 $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 3 195,359
SQUIRES-BILL 444-6228 170 County: MISSOULA KM  TBD $[ 2187,913% 2184734 196,626 | 100% 999% 99 % 8.9 %
Claim Status: NONE 110.159
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. I 00090 04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 149.96 04/25/03 $[ 10,463,453 $ 46,770 6 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB Ml TBD $ 10,986,822 6 $ 429,616
SQUIRES-BILL 444-6228 180 County: GRANITE,POWELL KM  TBD $] 6581523 $ 0 0| 60% 33% NI/A 6.5 %
Claim Status: ACTIVE 162.256
SMP 3299(03) HERB RICHARDS CONSTRUCTION CO. 07/18/02 $ 268,370 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE 0 08/21/02 $[ 296,700 $ 63 0 8 26,837
4971 003 000 16602 [ gwm 121502 $ 268,433 10 3 0
999 County: MISSOULA [ OKM TBD $[ 265890 % 0 0| 9% 0% NIA N/A
Claim Status: ACTIVE 0

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |

‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: 523-5877 | Cell Phone: |:| Email: ‘ ssullivan@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 181 \ ‘SULLIVAN, SHEILA \ . S| 13535104 | o

[ 13,733,473 $| 1359 | 16 9 1,525,777
Proj. Count: Project Mgr. Total Length: M $[ 13548701 | 106 9 624,975

KM $[ 9,035,324 $[ 13,393,156 $] 1536269 |[ 67% [ 41% [102% [ 6.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o . M Estimate Chng. Ord. Contract Prog. CE
Ll Vil e Cont Total Amt Chng. Ord CE Costs
KM : ' ’ ’ C.N. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost

$[ 103,311,933 | 4,16§

$[ 106,191,854 $| 3,757,833 | 200 $| 10,997,644
$[ 107,069,764 | 4,369 $| 9,148,491
$[_ 90,167,460 5 98,610,914 s 12922873 | [91% [ 70% [ 79% [101%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: [ 490-0825 Email: ‘

mar

vish@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E. Costs C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(95)189 JIM GILMAN EXCAVATING INC. I 00090 04/07/03 $ 242,523 20
DEER LODGE - SOUTH SEAL & COVER 188.601 07/24/03 $[ 241473 $ 0 0 $ 19,402
4775 095 000 05303 Ml 09/06/03 $ 242,523 20 % 8,851
TRIBELHORN-LESLY 494-9612 183 County: POWELL KM  TBD $[ 219,716 $ 0 0| 91% 46% 70% 4%
Claim Status: NONE 193.963
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. I 00090 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 206.252 06/11/02 $ $ 130,888 0 $ 453,794
3611 046 000 09402 Ml 08/25/03 $ 5803309 120 421,856
TRIBELHORN-LESLY 494-9612 180 County: DEER LODGE,SILVE KM  TBD $[ 5886383 % 6,006,731 480539 | 98% 88% 111% 7.2%
Claim Status: NONE 218.807
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P 00019 05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY .596 06/11/02 $[ 380575 % - 3,176 0 $ 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 $ 18,287
TRIBELHORN-LESLY 494-9612 183 County: DEER LODGE KM  TBD $[ 318,91 $ 324,300 35673| 98% 51% 111% 57 %
Claim Status: NONE 11.943
Contract Totals for : ‘ ‘ 09402 ‘ s sesiee] | 12
$[ 6,657,193 | $| 127,712 | q 3 478,536
Proj. Count: Contract Total Length: M $[ 6109409 [ 129 $[ 440,143
KM $] 6205299 $[ 6,331,031 $[ 516,213 | [ 9% [ 85 % [111% %
CM 0299(12) JIM GILMAN EXCAVATING INC. U 00201 06/07/02 $ 106,872 60
SYCAMORE/PENNSYLVANIA-ANACONDA MILLING,PMS OVERLAY,SEAL & COV 0 07/12/02 $[ 94261$ 0 0 $ 8,550
4550 012 000 09502 ER Ml 09/18/03 $ 106,872 60 % 10,816
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE KM  TBD $[ 101891 $ 0 0| 95% 127% 92% 10.6 %
Claim Status: NONE 778
SFCS 273-1(8)0 JIM GILMAN EXCAVATING INC. S 00273 06/07/02 $ 193,368 60
ANACONDA - GALEN SEAL & COVER 0 07/12/02 $[ 166,843 $ 0 0o s 15,469
4939 008 000 09502 Ml 09/18/03 $ 193,368 60 $ 7,507
TRIBELHORN-LESLY 494-9612 183 County: DEER LODGE KM  TBD $[ 183,657 % 0 0| 95% 49% 92% 4.1%
Claim Status: NONE 12.083

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: 563-7261 | Cell Phone: Email: ‘ marvish@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 569-1(2)0 JIM GILMAN EXCAVATING INC. S 00569 06/07/02 $ 381,518 60
JCT MT-1 - SOUTH LEVEL,PMS OVERLAY,SEAL & COVER .025 07/12/02 $[ 343,926 $ 0 0 $ 30,521
4938 002 000 09502 Ml 09/18/03 $ 381,518 60 $ 16,708
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE KM  TBD $[ 369,541 % 0 0| 97% 55% 92% 45%
Claim Status: NONE 6.19
Contract Totals for: || 09502 | A s__eorss [«
[ 605,030 | $| [ q 3 54,540
Proj. Count: Contract Total Length: M $[ 68L758 [ 60 3| 35,031
KM $| 655,089 $| 681,75§ $] 54544 | [ 96% [ 64% [ 93 % %
STPP 46-6(3)58 A.M. WELLES, INC. 07/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA 08/14/03 $[ 4062929$ - 150919 0 $ 359,029
2137 003 000 15303 CING [ Im TBD $ 3,574,368 140 $ 168,126
140 County: SILVERBOW,BEAVE [ |KM TBD $[ 1,071,823 $ 0 0| 30% 47% 29% 157 %
Claim Status: NONE
. $] 10,496,265 | 34Q
Project Mgr. Totals for :\ \ 216 \ }ARVISH,MIKE ‘ .
[ 11,566,625 $| 111,793 | q s 911,507
UL SR Project Mgr. Total Length: M $[ 10,608,058 [ 340 ] 652,151
KM $[ 8,151,926 $[ 10,845,599 $[ 949183 | [ 79% [ 69% [ 71% [ 8%
Project Mgr.‘ 226 ‘ ‘CARLSON,JACK ‘ Work Phone: | 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(39)58 S K CONSTRUCTION, INC. P 00008 06/07/02 $ 1,750,019 120
US-287 PASSING LANES - BAUM RO GRADING,GRAVEL,PLANT MIX SURFA 57.997 07/15/02 $[ 1,787,830 $ 224,843 3 $ 175,002
3377 039 000 01502 CING,SEAL & COVER Ml 07/24/03 $ 1,974,862 123 $ 213,973
130 County: BROADWATER KM  TBD $[  1,998763$ 1,999,333 $ 219,927 | 100% 97 % 89 % 10.7 %
Claim Status: NONE 59.812

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 226 ‘ ‘CARLSON,JACK ‘ Work Phone: @ Cell Phone: Email: ‘ jcarlson@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(40)68 S K CONSTRUCTION, INC. P 00008 06/07/02 $ 2,038,144 120
US 287 PASSING LANES - NORTH O GRADING,GRAVEL,PLANT MIX SURFA 68.047 07/15/02 $[ 2,012,823 $ 134,474 2 % 203,814
3377 040 000 01502 CING,SEAL & COVER Ml 07/24/03 $ 2,172,618 122 % 201,327
TRIBELHORN-LESLY 494-9612 130 County: BROADWATER KM  TBD $[ 2124896 $ 2,126,372 $ 212,637 | 100% 95% 89% 9.5 %
Claim Status: NONE 70.651
Contract Totals for : ‘ ‘ 01502 ‘ A s|_sresley | 12
[ 3,800,652 | $ 359,317 | 5 g 378,818
Proj. Count: Contract Total Length: M $[ 4147480 [ 125 8| 415,300
KM $[ 4,123,658 $| 4,125,703 8] 432,564 | [100 % [ 96/ % [ 87 % %
STPHS-STPS-STPU 25(27) S K CONSTRUCTION, INC. U 05802 11/06/00 $ 1,749,409 120
ONE MILE EAST OF HELENA GRADE,AGG.SURF,PLANT MIX SURF. 2.873 03/26/01 $[ 2,061,164 $ 439,039 23 $ 174,941
2370 027 000 07999 ,SEAL & COVER,& CONC.SLAB Ml 03/28/03 $ 2,188,449 143 % 387,128
221 County: LEWIS & CLARK KM  TBD $[ 227067 $ 2,238,814 $ 408,504 | 101% 95% 104% 17 %
Claim Status: NONE 4.605
SFCS 360-1(2)9 RIVERSIDE CONTRACTING, INC. S 00360 06/07/02 $ 431,591 120
FORT LOGAN ROAD SEAL & COVER 9.048 07/25/02 $[ 415993 $ 20,016 1 34,527
4650 002 000 08502 Ml 09/13/03 $ 451,607 121 $ 37,263
TRIBELHORN-LESLY 494-9612 180 County: MEAGHER KM  TBD $[ 417,029 $ 0 $ 0| 97% 108% 59% 8.9%
Claim Status: NONE 16.294
STPP 14-2(22)43 RIVERSIDE CONTRACTING, INC. P 00014 06/07/02 $ 242,636 120
WHITE SULPHUR SPRINGS - EAST SEAL & COVER 42.708 07/25/02 $[ 229,969 $ 0 0 19,411
4308 022 000 08502 Ml 09/13/03 $ 242,636 120 $ 10,663
TRIBELHORN-LESLY 494-9612 183 County: MEAGHER KM  TBD $[ 227814s 0 $ 0| 94% 55% 59% 4.7 %
Claim Status: NONE 55.889
STPP 14-2(21)24 RIVERSIDE CONTRACTING, INC. P 00014 06/07/02 $ 151,049 120
MEAGHER COUNTY LINE - EAST SEAL & COVER 23.519 07/25/02 $[ 150,438 $ 0 0 12,084
4602 021 000 08502 Ml 09/13/03 $ 151,049 120 $ 7,361
TRIBELHORN-LESLY 494-9612 183 County: MEAGHER KM  TBD $[ 127,496 $ 0 $ 0| 8% 61% 59% 58%
Claim Status: NONE 33.179

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 226 ‘ ‘CARLSON,JACK ‘ Work Phone: 457-0526 | Cell Phone: | 431-0074 Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-1(23)7 RIVERSIDE CONTRACTING, INC. P 00059 06/07/02 $ 2,301,346 120
CLYDE PARK - NORTH AND SOUTH PLANT MIX BITUMINOUS OVERLAY,S 7.035 07/25/02 $[ 2,042,843 $ 74,320 1 $ 184,108
4313 023 000 08502 EAL & COVER Ml 09/13/03 $ 2,375,666 121 $ 154,944
ULBERG-JOHN 444-6227 180 County: PARK KM  TBD $[ 2377408 $ 2,389,702 $ 191,176 | 99% 81% 59% 6.5 %
Claim Status: NONE 24.52
STPP 59-1(22)25 RIVERSIDE CONTRACTING, INC. P 00059 06/07/02 $ 219,756 120
NORTH OF WILSALL - NORTH PLANT MIX BITUMINOUS SURFACING 24.884 07/25/02 $[ 213100 $ 0 0 $ 17,581
4609 022 000 08502 ,SEAL & COVER Ml 09/13/03 $ 219,756 120 $ 11,174
TRIBELHORN-LESLY 494-9612 183 County: PARK KM  TBD $[ 181579 % 0 $ 0| 83% 64% 59% 62%
Claim Status: NONE 38.071
$[ 3346379 [ 120
Contract Totals for : ‘ ‘ 08502 ‘ .
[ 3052342] $] 9433¢ | R 267,711
Proj. Count: Contract Total Length: M $[ 3440714 | 123 $| 221,405
KM $[ 3,331,320 $| 3,434,734 $[ 274779 | [ 97 % % [ 58 % %
. $] 8,883,950 | 360
Project Mgr. Totals for : \ \ 226 \ ‘CARLSON,JACK \ .
[ 80914158 §| 892,692 | 30 3 821,468
UL SR Project Mgr. Total Length: M 3| 9,776,643 [ 390 3| 1,023,833
KM $[ 9,725,654 $ 9,799,253 $  1,115847 | [ 99% [ 92% [ 84% [ 10.5%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: | 225-4295 | Cell Phone: Email: ‘ dclary@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. I 00015 09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 175.478 10/17/03 $[ 7647860 - 32277 0 $ 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR Ml TBD $ 7,497,526 120 $ 61,127
ULBERG-JOHN 444-6227 160 County: JEFFERSON KM  TBD $[ 1,261,907 $ 0 $ 0| 17% 10% 23% 48%

Claim Status: NONE 189.846

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: @ Cell Phone: Email: ‘ dclary@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9022(22) FRONTIER-WEST, L.L.C. X 22099 04/11/02 $ 567,376 120
BOULDER RIVER-6 KM EAST OF BAS 47 METER PRESTRESSED BEAM STRU 4.2 05/24/02 $[ 569,599 $ 79,911 17 % 56,738
3981 022 000 02B01 CTURE WITH PLANT MIX APPROAACH 124 M1 07/17/03 $ 647,287 137 % 112,880
221 County: JEFFERSON [ 2KM TBD $[ 597,875% 580,921 $ 121,994 | 103% 93% 92% 18.9%
Claim Status: NONE 4.324
BR 69-1(18)37 HELENA SAND & GRAVEL INC P 00069 09/06/02 $ 1,330,844 100
BOULDER RIVER-S OF BOULDER GRADING,GRAVEL & PLANT MIX BIT 37.181 10/15/02 $[ 1482584 $ 137,013 0o 3 159,701
3982 018 000 08702 UMINOUS SURFACING,STORM DRAIN, 132 M1 12/23/03 $ 1,467,857 100 % 132,993
221 County: JEFFERSON KM TBD $[  1,447,747$ 1,487,726 $ 178527 | 97 % 74% 119% 9.2 %
Claim Status: COMPLETE 37.313
STPP 69-1(17)38 HELENA SAND & GRAVEL INC P 00069 09/06/02 $ 2,672,783 100
MAIN STREET - BOULDER PRESTRESSED CONCRETE GIRDER ST 37.314 10/15/02 $[ 3033149 % 195,216 6 3 320,734
3879 017 000 08702 RUCTURE,GRADING,GRAVEL & PLANT 618 Ml 12/23/03 $ 2,867,999 106 $ 416,523
140 County: JEFFERSON KM  TBD $[  3075892$ 2,873,961 $ 466,138 | 107 % 89 % 112% 13.5 %
Claim Status: NONE 37.932
$[ 4,003,627 [ 100
Contract Totals for : ‘ ‘ 08702 ‘ .
[ 4515735] $| 332,229 | g4 3 480,435
Proj. Count: Contract Total Length: M $[ 4335856 [ 10§ $| 549,516
KM $] 4523639 $[ 4,361,687 $] 644,665 | [104 % [ 85 % [112 % %
SMP 2299(04) BLAHNIK CONSTRUCTION, INC. 05/05/03 $ 346,110 0
BUTTE DISTRICT CRUSH & STOCKPI CRUSH & STOCKPILE 0 09/23/03 $[ 306,405 $ 0 0o s 34,611
5241 004 000 16403 [ oM 101903 $ 346,110 0 0
County: JEFFERSON [ QKM TBD $ 348194 % 0 0] 101% 0% NA N/A
Claim Status: NONE 0
Project Mgr. Totals for :‘ ‘ 213 ‘ ‘CLARY,DAN ‘ . S| 12446914 | 34
[ 13,039,599 $| 379863 [ 23 9 1,174,169
e Project Mgr. Total Length: M $[ 12,826,779 363 9§ 723,523
KM $[ 6,731,615 $[ 12,818,521 $] 1,403,654 | [ 53% [ 52% [ 75% [ 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[13-FEB- 04 |

District 2 - Butte |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 25 of 72

MCMSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD,

MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P 00011 06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA 0 09/02/03 $[ 341,779 $ 0 0 $ 35,399

4300 042 000 01503 L & COVER MI TBD $ 353,989 40 $ 37,627
180 County: PARK 1528 KM TBD $[ 319,196 $ 381,299 $ 57,195| 84% 66% 63% 11.8%
Claim Status: COMPLETE .946

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P 00011 09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 30.683 10/16/02 $[ 1114683 $ 13,533 2 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ Jm  TBD $ 1,212,870 62 179,639
310 County: PARK [ ]KM TBD $[  118453§$ 1,199,336 203,887 | 99% 88% 92% 15.2 %
Claim Status: NONE

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. I 00090 05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.989 06/16/03 $[ 4141449 $ - 2,610 0 326,719

4863 085 000 08403 AL & COVER Ml TBD $ 4,081,380 e 239,358
180 County: PARK KM  TBD $[ 3,500,386 $ 0 0| 8% 73% 104% 6.8%
Claim Status: NONE 353.987

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P 00013 11/16/99 $ 1,848,513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 82.885 12/21/99 $[ 2712516 $ 78,134 6 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE 372 MI - 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA [ KM TBD $[ 1,890,280 $ 1,948,915 253,359 | 97 % 93% 115% 12.5%
Claim Status: NONE 83.257

STPHS 90-6(96)317 OMO CONSTRUCTION INC I 00090 09/06/02 $ 81,132 30

MEDIAN RAIL - BOZEMAN PASS CONCRETE MEDIAN RAIL 317.349 03/24/03 $[ 111824 $ 0 0 9,736

4430 096 000 09802 [ ] M 04/09/03 $ 81,132 30 7,752

DUSEK-DON 444-6217 310 County: GALLATIN [ ]kM TBD $[ 85788 % 95,788 12,452 | 90% 62% 83 % 9 %
Claim Status: NONE

NH 12-1(11)0 RIVERSIDE CONTRACTING, INC. P 00012 05/14/02 $ 192,589 70

TARGHEE-WEST YELLOWSTONE GRADING,GRAVEL,PORT CEMENT CON 0 07/08/02 $[ 164889 $ - 1,985 0 23,111

4580 011 000 12402 C PAVE,SIGNALS & INTERSECTION Ml 08/16/03 $ 190,604 70 12,130

TRIBELHORN-LESLY 494-9612 183 County: GALLATIN KM  TBD $[ 174828 % 0 0| 91% 52% 69% 6.9%
Claim Status: NONE 8.601

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD,

MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 12-1(12)9 RIVERSIDE CONTRACTING, INC. P 00012 05/14/02 $ 346,165 70
US 20-WEST YELLOWSTONE SEAL & COVER 8.619 07/08/02 $[ 302,253 $ - 187 0 $ 41,540
4579 012 000 12402 Ml 08/16/03 $ 345,978 70 s 39,206
ULBERG-JOHN 444-6227 181 County: GALLATIN KM  TBD $[ 270,053 $ 0 0| 78% 94% 69% 145 %
Claim Status: ACTIVE 9.821
NH 12-1(7)9 RIVERSIDE CONTRACTING, INC. P 00012 05/14/02 $ 834,350 70
US 20/US 191 INTERSECTION-WEST PLANT MIX OVERLAY,SEAL & COVER 314 07/08/02 $[ 670,184$ - 43,269 0 $ 100,122
4009 007 000 12402 Ml 08/16/03 $ 791,081 70 % 147,930
140 County: GALLATIN KM TBD $[ 828,004 854,182 $ 150,183 | 97% 98% 69 % 17.9 %
Claim Status: NONE 454
Contract Totals for : ‘ ‘ 12402 ‘ . s_t3ra1d [ 79
[ 1137325] 8] - 45441 | q 3 164,773
Proj. Count: Contract Total Length: M $[ 1327663 | 79 $| 199,268
KM $[ 1,272,889 $[ 1,392,936 $[ 214834 | [ 91 % % [ 69 % %
SMP 1699(04) AM. WELLES, INC. 05/05/03 $ 624,000 0
BUTTE DISTRICT CRUSH AND STOCK ~ CRUSH & STOCKPILE 0 08/11/03 $[ 522679 % 0 0o s 62,400
5239 004 000 14403 [ gwm TBD $ 624,000 0 0
County: GALLATIN,MADISON [ QKM TBD $[ 626495 % 0 0| 100% 0% N/A N/A
Claim Status: NONE 0
: $] 9,564,069 | 447
Project Mgr. Totals for :\ \ 221 \ ‘COLLINGWOOD, MATT \ .
[ 10,082,251 $| 43,619 | g4 3 996,238
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 9,607,681 448 8| 899,249
KM $] 8,879,568 9| 9,726,263 $[ 1,130,846 | [ 91% [ 80% [ 96% [ 10.1%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(42)65 SCHELLINGER CONST CO.,INC. P 00008 02/10/03 $ 3,049,967 75
2 KM S. OF WINSTON - SOUTH WIDENING,MILLING,PLANT MIX BIT 65.438 06/17/03 $[ 3,146,626 $ 170,074 -10 $ 243,997
4305 042 000 02103 .OVERLAY,SEAL & COVER Ml 01/12/04 $ 3,220,041 65 % 193,476
TRIBELHORN-LESLY 494-9612 160 County: BROADWATER KM  TBD $[ 3294828 $ 3,474,919 $ 208495 | 95% 93% 97% 59 %
Claim Status: NONE 74.045
NH 8-2(60)43 HELENA SAND & GRAVEL INC P 00008 08/09/02 $ 532,279 45
LAST CHANCE GULCH TO PROSPECT  COLD MILLING,RESURFACING,PAVEM 42.989 09/23/02 $[ 563329 $ 8,646 0 42,582
4324 060 000 05702 ENT MARKING 938 Ml 10/09/03 $ 540,925 45 47,817
ULBERG-JOHN 444-6227 181 County: LEWIS & CLARK KM  TBD $[ 501,138 $ 538,309 41,465 | 93% 115% 198% 9.5 %
Claim Status: NONE 43.927
AR 23226(1) H L CONSTRUCTION 09/02/03 $ 94,944 20
CEDAR ST MODIFICATION - HLNA REMOVE & REPLACE GUARDRAIL 10/14/03 $[ 65578 % 0 0 7,596
2354 001 000 07803 [ Jm TBD $ 94,944 20 0
County: LEWIS & CLARK [ ]JKM TBD $[ 57,1243 0 0| 60% 0% 70% N/A
Claim Status: NONE
NH 15-4(85)193 F MARONICK CONST. LLC I 00015 05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL Ml 08/04/03 $ 3,432,849 194 551,745
221 County: LEWIS & CLARK KM  TBD $[ 3407495 $ 3,441,130 543,661 | 99 % 101 % 105 % 16.2 %
Claim Status: NONE
BR 8-2(47)43 MARONICK CONST. LLC P 00008 10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 42,677 11/12/01 $[ 2,004,289 $ 190,289 2 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml TBD $ 2,038,390 122 342,046
140 County: LEWIS & CLARK 399 KM TBD $[ 2,035011]$ 1,797,522 339,122 | 113% 101 % 146 % 16.8 %
Claim Status: COMPLETE 42.924
STPU 5807(8) MARONICK CONST. LLC U 05807 10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 403 11/12/01 $[ 4280189 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, MI TBD $ 4,599,407 161 807,889
130 County: LEWIS & CLARK KM  TBD $[ 4855494 % 4,658,782 919,789 | 104% 88 % 111% 16.6 %
Claim Status: COMPLETE 1.213

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfell

ows@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12401 s|_seassed | 12
$[ 6,374,477 | 794203 [ 43 $| 584,359
Proj. Count: Contract Total Length: M $[_ 6637799 [ 163  $[ 1,149.93§
KM $[ 6,890,508 $[ 6,456,304 $[ 1,258,911 % % % %
SMP 2599(04) SCHELLINGER CONST CO.,INC. 05/05/03 $ 480,030 0
BUTTE DISTRICT CRUSH & STOCKPI CRUSH & STOCKPILE 0 07/28/03 $[ 382,089 $ 110,000 0 $ 48,003
5243 004 000 18403 [ gm TBD $ 590,030 0 $ 0
County: L&C,MEAGHERBRC [ O KM TBD $[ 590,251 $ 0 0| 123% 0% NI/A N/A
Claim Status: NONE 0
- $| 13,154,494 | 44(
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ )
[ 14,180,698 $| 1,362,003 [ 47 9] 1,241,905
RER Project Mgr. Total Length: M $[ 14,516,586 [ 487 ] 1,942,973
KM $[ 14,741,341 $[ 14,485,636 $] 2108131 | [102% [ 92% [118% [ 13.2%

Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434

Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-1(91)17 J T L GROUP, INC. - HIGHWAY I 00015 04/11/02 $ 5,165,344 100
LIMA - RED ROCK COLDMILLING,PLANT MIX OVERLAY, 17.076 08/30/02 $[ 6,057,867 $ 156,129 2 $ 413,228
4103 091 000 01302 SEAL & COVER Ml 09/24/03 $ 5,321,473 102 425,497
County: BEAVERHEAD KM  TBD $[  5254804$ 5300611 477,055| 99% 89% 126% 8.1 %
Claim Status: NONE 37.834
IM 15-1(97)0 BLAHNIK CONSTRUCTION, INC. I 00015 04/07/03 $ 749,722 35
MONIDA - LIMA SEAL & COVER 0 06/23/03 $[ 691,39 $ 0 0 $ 59,978
4795 097 000 04303 16.816 MI  09/20/03 $ 749,722 35 $ 32,345
TRIBELHORN-LESLY 494-9612 183 County: BEAVERHEAD KM  TBD $[ 762189 % 758,186 45491 | 101% 71% 97% 4.2 %
Claim Status: NONE 16.816

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: [ 490-2505 Email: ‘

dhancock@state.mt.us

Claim Status: ACTIVE

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 278-1(16)35 H-K CONTRACTORS, INC. S 00278 02/10/03 $ 986,393 45
JACKSON - EAST PLANT MIX SURFACING,SEAL & COV 34.864 04/21/03 $[ 935,763 3% 18,064 1 78,911
4593 016 000 05103 ER Ml 09/08/03 $ 1,004,457 46 61,706
TRIBELHORN-LESLY 494-9612 180 County: BEAVERHEAD KM  TBD $[ 980,520 $ 0 0| 9% 78% 59% 6.3%
Claim Status: NONE 42.447
STPP 29-1(39)42 JIM GILMAN EXCAVATING INC. P 00029 09/06/02 $ 479,150 45
MAIN STREET-TWIN BRIDGES MILLING,PLANT MIX BITUMINOUS O 42.232 06/12/03 $[ 496271 $ 0 0 47,915
4309 039 000 07802 VERLAY,SEAL & COVER,SIDEWALKS Ml 10/14/03 $ 479,150 45 71,793
TRIBELHORN-LESLY 494-9612 160 County: MADISON KM  TBD $[ 504,901 $ 499,840 79,974 | 101% 90 % 100 % 14.2 %
Claim Status: NONE 43.245
Project Mgr. Totals for : \ \ 212 \ ‘HANCOCK,DALE \ s___7.3s0609 [ 229
$[ 8,181,296 $| 174,193 | 3 3 600,032
RIojCount: Project Mgr. Total Length: M 3| 7554,803 [ 228 3 591,341
KM $[ 7,502,410 $ 7,545,030 $[ 681,431 |[ 99% [ 87% [103% [ 7.9%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. M 01971 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA 525 10/01/03 $[ 590,927 $ 0 0 $ 61,506
4648 012 000 01703 CING MI TBD $ 512,549 45 52,054
WILLIAMS-DUANE 444-7312 140 County: KM  TBD $[ 197,308 $ 0 0| 38% 8% 71% 264%
Claim Status: NONE .599
IM 15-2(68)130 JIM GILMAN EXCAVATING INC. 11/27/00 $ 7,572,616 200
BUTTE-ELK PARK COLD MILLING,PAVEMENT PULVERIZ 12/03/00 $[  720631§$  5357,375 98 757,262
2800 068 000 06B00 ATION,PLANT MIX SURFACING [ ]wm 10/16/03 $ 12,929,991 298 927,169
180 County: SILVERBOW,JEFFE [ |KM TBD $[ 13,235876 $ 13,228,455 1,256,280 | 100 % 74 % 99 % 7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(72)121 JIM GILMAN EXCAVATING INC. 11/27/00 $ 954,656 200
NISSLER-BUTTE PLANT MIX OVERLAY,SEAL & COVER 12/03/00 $[  831620% - 4,025 0o 8 95,466
3949 072 000 06B00 Ml 10/16/03 $ 950,631 200 % 53,229
181 County: SILVER BOW,JEFFE KM  TBD $[ 955961 $ 963,361 $ 95,466 | 99% 56 % 148% 5.6 %
Claim Status: ACTIVE
$[ 8527273 | 204
Contract Totals for : ‘ ‘ 06B00 ‘ A
| 8037938 |$] 5353350 | 9§ 9 852,728
Proj. Count. Contract Total Length: M $[ 13880622 [ 29§ 9 980,398
KM $[ 14,191,837 $[ 14,191,816 $[ 1,351,746 | [100 % % [ 99 % %
BH 1805(9) EDWARD T COPPS CONST. U 01805 05/07/03 $ 427,644 90
SILVER BOW CREEK-MONTANA STREE BRIDGE REHABILITATION 571 06/20/03 $[ 341,067 $ - 330 0o $ 51,317
4231 009 000 09303 MI TBD $ 427,314 90 $ 70,212
231 County: SILVER BOW KM  TBD $[ 370,713 $ 426,844 $ 51221 | 87% 137 % 84% 18.9%
Claim Status: NONE .639
. $] 9,467,465 | 33§
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN ‘ .
[ 8969927 8| 535302 [ 9§ $ 965,551
UL SR Project Mgr. Total Length: M $[ 14820485 [ 433 $ 1,102,664
KM $[ 14,759,857 $| 15,131,209 $[ 1,464,473 | [ 98% [ 75% [ 93% [ 7.5%

Project Mgr.‘ 211 \ ‘HELD,TERRY

\ Work Phone: 287-3868

Cell Phone: | 490-0827 Email: \

theld @state.mt.us ‘

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 55-3(9)13 H-K CONTRACTORS, INC. P 00055 03/10/03 $ 1,881,372 75
WHITEHALL STREET - WHITEHALL GRADE,GRAVEL,PLANT MIX SURFACI 12.524 06/09/03 $[ 1,962,379 $ 21,600 1 $ 225,765
3877 009 000 01B02 NG,SEAL & COVER,STORM DRAINS & 498 Ml TBD $ 1,902,972 76 $ 254,993
140 County: JEFFERSON KM  TBD $[ 1,815,643 $ PENDING $ 258,043 | 97% 99% 103% 14 %
Claim Status: NONE 13.022

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘WorkPhone: 287-3868 | Cell Phone: [ 490-0827 EmaiI:‘

theld @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPS-STPX-NH 0002(61 ARROW STRIPING AND MFG., INC. 02/20/02 $ 209,040 0
2002-D2-DURABLE PAVE. MARK. APPLICATION OF EPOXY PAVEMENT 07/16/02 $[ 233,943 $ 0 0 $ 31,356
4924 619 000 07102 MARKING [ ] ™M 080202 $ 209,040 0o s 10,913
411 County: STATE WIDE [ ]KM TBD $[ 250,696 $ 277,266 41591 | 90% 26 % N/A 4.4 %
Claim Status: NONE
SFCS 249-1(5)0 RIVERSIDE CONTRACTING, INC. S 00249 06/07/02 $ 285,120 45
ENNIS-SOUTH PLANT MIX OVERLAY,SEAL & COVER 0 08/23/02 $[ 206,559 $ 0 0 $ 22,810
4940 005 000 10502 M 08/19/03 $ 285,120 45 8 23,210
TRIBELHORN-LESLY 494-9612 181 County: MADISON KM  TBD $[ 266,857 $ 0 0| 94% 102% 64% 8.7 %
Claim Status: NONE 2.895
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY \ s 2s75533 [ 1
$[ 2,402,876 $ 21,600 | 1 3 279,931
UL SR Project Mgr. Total Length: M 3| 2,397,133 [ 121 3| 289,116
KM $[ 2,333,196 $ 562,386 $[ 322444 |[419% [ 90% [ 88% [ 12.4%

Project Mgr.‘ 219 HJOHNSON,RICKIE

\ Work Phone: 285-4943

Cell Phone: | 490-1794 Email: \

ricjiohnson@state.mt.us ‘

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 0002(455) EDWARD T COPPS CONST. 06/02/03 $ 1,658,567 200

DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 2,800 0 $ 199,028

3095 455 000 06503 [ Im TBD $ 1,661,367 200 113,158
230 County: GALLATIN [ ]km TBD $[ 1,048,994 $ 0 0| 63% 57% 47% 10.8%
Claim Status: NONE

STPS 411-1(7)0 RIVERSIDE CONTRACTING, INC. S 00411 04/07/03 $ 143,502 30

JUNCTION SECONDARY 205-NORTH SEAL & COVER 0 05/30/03 $[ 139,736 $ - 816 0o s 11,480

4808 007 000 07303 Ml 08/09/03 $ 142,686 3 3 14,052

TRIBELHORN-LESLY 494-9612 183 County: GALLATIN KM  TBD $[ 159,155 % 0 0 111% 122% 17% 88%
Claim Status: NONE 6.308

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 ‘ POHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjohnson@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| | 219 | JOHNSON RICKIE | . S| 1802069 | 23
[ 2,346,875 3| 1,984 | q s 210,504
Proj. Count: Project Mgr. Total Length: M $| 1,804,053 [ 230 $ 127,214
KM $[ 1,208,153 $| 1,802,069 $[ 210508 | [ 67% [ 60% [ 43% [ 10.9%
Project Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS ‘ Work Phone: 586-5074 | Cell Phone: Email: ‘ tmccormick@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 81064(5) SIERRA ROCK AND DIRT, INC. S 81064 08/04/03 $ 239,527 0
BIG SKY SPUR SLIDE SLIDE CORRECTION & PIPE INSTAL 7.06 10/06/03 $[ 2177248 0 0o s 35,929
4644 005 000 02703 LATION [ Jm TBD $ 239,527 0o 3 52,876
TRIBELHORN-LESLY 494-9612 141 County: GALLATIN [ ]KM TBD $[ 211708 $ 0 0| 88% 147 % N/A 25 %
Claim Status: NONE
STPHS-NH 85-1(8)5 JTL GROUP, INC.-BELGRADE P 00085 05/05/03 $ 417,335 45
TURNBAYS - SOUTH OF BELGRADE GRADING,GRAVEL SURF,MILLING,PL 4.752 06/11/03 $[ 420,203 $ 0 0 33,387
4026 008 000 04802 ANT MIX BIT.SURFACING & SEAL Ml 10/01/03 $ 417,335 45 61,030
310 County: GALLATIN KM  TBD $[ 368129 % 0 0| 88% 183% 91% 16.6%
Claim Status: NONE 5.226
STPP 84-4(9)22 RIVERSIDE CONTRACTING, INC. P 00084 02/20/02 $ 6,597,490 200
FOUR CORNERS - WEST GRADING,GRAVEL SURFACING.PLANT 22.132 03/13/02 $[ 697734 $ 136,420 4 857,674
1831 009 000 05801 MIX BITUMINOUS SURFACING Ml 10/09/03 $ 6,733,910 204 1,007,567
BENTE-FREDRICK 444-7634 140 County: GALLATIN 10.828 KM TBD $[ 6733566 $ 6,696,387 995,188 | 101% 101% 101% 15 %
Claim Status: ACTIVE 28.845
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 48.434 07/07/03 $[ 1822769 - 12684 0 146,185
4801 050 000 09403 & SEAL & COVER Ml TBD $ 1,814,632 60 45,543
TRIBELHORN-LESLY 494-9612 180 County: GALLATIN 20.998 KM TBD $[ 337,248 $ 0 0| 18% 31% 83% 135%
Claim Status: NONE 61.453

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS ‘ Work Phone: 586-5074 | Cell Phone: Email: ‘ tmccormick @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HDP-IR 9113(001)F AM. WELLES, INC. 12/13/01 $ 37,540 30
N 19TH INTERCHANGE LANDSCAPE LANDSCAPING 05/13/02 $[ 41,960 $ 0 0o 3 3,754
1437 001 002 09801 [ ]wm 10/16/02 $ 37,540 30 3 0
520 County: GALLATIN [ ]KM TBD $[ 28138 % 0 $ 0| 75% 0% 50% NIA
Claim Status: NONE
- 3] 9,119,20§ | 33§
Project Mgr. Totals for :\ \ 223 \ ‘MCCORMICK, THOMAS \ A
[ 9,480,002 $ 123,736 | 4 3 1,076,929
RER Project Mgr. Total Length: M 3| 9,242,944 [ 339 1,167,014
KM $[ 7,678,789 $[ 9,218,108 s 1,014443 | [83% [ 96% [ 99% [153%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(54)257 BLAHNIK CONSTRUCTION, INC. I 00090 04/11/00 $ 1,859,804 120
CARDWELL - EAST PLANT MIX OVERLAY,SEAL & COVER 256.878 05/16/00 $[ 1,770,718 $ 67,324 1 $ 148,784
3875 054 000 07200 Ml 09/14/01 $ 1,927,127 121 3 182,557
181 County: JEFFERSON KM  TBD $[ 2,021,068 $ 2,027,894 $ 121,674 | 100 % 150 % 98 % 9 %
Claim Status: ACTIVE 264.058
IM 90-5(55)249 BLAHNIK CONSTRUCTION, INC. I 00090 04/11/00 $ 4,436,957 120
WHITEHALL - CARDWELL PLANT MIX OVERLAY,SEAL & COVER 248.647 05/16/00 $[ 4193031 $ 299,525 0 $ 354,957
2804 055 000 07200 M 09/14/01 $ 4,736,482 120 % 378,802
180 County: JEFFERSON KM  TBD $[ 4613769 4,659,875 $ 279576 | 99% 135% 98% 8.2 %
Claim Status: ACTIVE 256.924
STPP 13-1(32)75 BLAHNIK CONSTRUCTION, INC. P 00013 04/11/00 $ 788,024 120
HARRISON - SAPPINGTON JCT. PLANT MIX OVERLAY,SEAL & COVER 75.137 05/16/00 $[ 735118 $ 1,000 0 $ 63,042
3876 032 000 07200 7.018 Ml 09/14/01 $ 789,024 120 $ 102,325
180 County: MADISON KM  TBD $[ 713178 % 828,172 $ 66,254 | 86% 154% 98 % 14.3%
Claim Status: ACTIVE 82.155

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 07200 s|_7os4rey | 12
$[ 6,698,864 | $] 367,849 | 1 3 566,783
Proj. Count: Contract Total Length: M $[ 7,452,633 121 $| 663,684
KM $[ 7,348,013 3] 7,515,941 $[ 467,504 | [ 98 % %[ 9% [ 9%
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P 00084 09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12.322 12/09/02 $[ 9,627,840 $ 338,445 4 3 781,687
1832 004 000 15902 UMINOUS SURFACING 9.758 Ml TBD $ 9,023,856 204 % 839,024
BENTE-FREDRICK 444-7634 140 County: GALLATIN 15738 KM TBD $[  8773714$ 8,991,279 $ 898535 98% 93% 70% 9.6 %
Claim Status: NONE 22.08
- $| 15770196 | 320
Project Mgr. Totals for :\ \ 218 \ ‘STARCEVICH JOHN R. \ A
[ 16,326,704 $| 706,294 | 5 g 1,348,470
Proj. Count: Project Mgr. Total Length: M $[_ 16476489 [ 325 | 1,502,708
KM $[ 16,121,726 $| 16,507,220 $[ 1,366,039 | [ 98% [11% [ 80% [ 9.3%
Project Mgr.‘ 217 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ wbrazill@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-1(37)43 JIM GILMAN EXCAVATING INC. P 00029 09/07/01 $ 4,293,493 180
TWIN BRIDGES - NORTH GRADING,GRAVEL,PLANT MIX SURFA 43.254 10/24/01 $[ 4,689,089 $ 394,018 14 343,479
2018 037 000 01C99 CING Ml 08/12/03 $ 4,687,512 194 671,828
140 County: MADISON KM  TBD $[ 4584390 % 4,647,095 697,064 | 99% 96% 88% 14.7%
Claim Status: NONE 49.414
BR 9022(23) FRONTIER-WEST, L.L.C. O 09022 11/07/02 $ 471,472 90
JEFFERSON OVERFLOW-WEST OF CAR CONCRRETE SLAB STRUCTURE & APP 971 01/09/03 $[ 526417 $ - 205 0o 3 56,577
3870 023 000 02B02 ROACHES 409 Ml 10/28/03 $ 471,266 20 111,652
221 County: JEFFERSON KM  TBD $[ 421,096 $ 0 0| 89% 197% 83% 265 %
Claim Status: NONE 1.38
. $] 4,764,965 27(
Project Mgr. Totals for :\ \ 217 \ ‘UNASSIGNED \ .
[ 5215508 $| 393813 | 14 3 400,056
UL SR Project Mgr. Total Length: M 3| 5158,77§ [ 284 3| 783,480
10599 KM $[ 5,005,486 $| 5,118,567 $[ 753,641 | [ 98% [104% [ 8% [ 15.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o . M Estimate Chng. Ord. Contract Prog. CE
Ll Vil e Cont Total Amt Chng. Ord CE Costs
KM : ' B C.N. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 105,225,733 [ 3,75
$[ 110,706,517 $| 9,564,697 | 233 $] 10,026,763
$[ 114,790,430 | 3,989 $[ 10,805,264
$[ 102,839,721 $[ 113,559,85§ $] 12,720,640 | [ 91% [ 85% [ 87% [ 10.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: |:| Email: ‘ raafedt@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5203(8) MONTANA LINES, INC U 05203 11/07/02 $ 323,670 60
3RD STREET & SMELTER AVENUE-GR  LIGHTING,SIGNALS & SIGNING 03/11/03 $[ 272,93 $ 22,571 4 $ 32,367
3933 008 000 01802 [ ] wm o818/03 $ 346,241 64 % 37,520
DUSEK-DON 444-6217 410 County: CASCADE [ ]kM TBD $[ 400,095 $ 447,683 $ 39788 | 89% 94% 39% 9.4 %
Claim Status: NONE
NH-RAD-MT 98(01) UNITED MAT'LS OF GREAT FALLS U 05250 11/21/01 $ 881,874 90
MALMSTROM AIR FORCE BASE ENTRA INTERSEC REHAB.,PORT CMNT CONC 0 03/11/02 $[ 909,244 $ 5,352 13 114,644
3791 001 000 04601 PAVE,STRM DRN,WATER MAIN,SIGN 519 Ml 06/12/03 $ 887,226 91 3 93,788
182 County: CASCADE KM  TBD $[ 927,158 % 0 0| 105% 82% 93% 10.1%
Claim Status: NONE 519
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, 07/07/03 $[ 11658171% - 67,018 0o % 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, Ml TBD $ 10,827,139 0o 3 194,558
130 County: CASCADE KM  TBD $[ 5042324 % 0 0| 46% 22% NIA 3.9 %
Claim Status: NONE
IM 15-5(100)291 SCHELLINGER CONST CO.,INC. I 00015 10/11/01 $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL M 291.337 11/06/01 $[ 12,118,035 $ 576,726 14 $ 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB M TBD $ 12,189,179 254 % 654,245
180 County: CASCADE KM  TBD $[ 12,507,976 $ 12,508,263 $ 750,496 | 100 % 87 % 89% 52 %
Claim Status: NONE 301.388
BH 9025(33) SLETTEN CONSTRUCTION CO O 09025 08/09/02 $ 1,061,094 120
DEARBORN RIVER - 20 KM SOUTH O REHABILITION OF A STEEL TRUSS 8.976 11/11/02 $[ 1,016,045 $ 0 0o $ 159,164
3986 033 000 10702 BRIDGE Ml 10/16/03 $ 1,061,004 120 % 148,787
MODROW-BOB 444-6261 230 County: LEWIS & CLARK KM  TBD $[ 1,083,845 % 0 0| 102% 93% 78% 13.7%
Claim Status: NONE 9.023
Project Mgr. Totals for :\ \ 388 \ )AAFEDT, RANDY \ s|__247va24q |51
$[ 25,974,431 $| 537,631 [ 19 9 2,571,203
Rroj. Count: Project Mgr. Total Length: M $[ 25310879 [ 529 1,128,899
KM $[ 19,961,395 $[  25,793,07] $] 1935625 |[ 77% [ 58% [ 81% [ 57%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: |:| Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(56)366 J T L GROUP, INC. - HIGHWAY | 00015 06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA 365.614 07/21/03 $[  4,235459 $ 0 0 $ 307,984
3955 056 000 02202 L & COVER Ml TBD $ 3,849,800 90 $ 204,907
181 County: TOOLE KM  TBD $[ 3483413 $ 3,936,335 275543 | 88% 74% T79% 5.9 %
Claim Status: NONE 394.819
NH 0002(394) OMO CONSTRUCTION INC 08/04/03 $ 1,342,264 90
D3-NON INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL & ROAD 09/17/03 $[ 1,439,604 $ 115,532 8 $ 134,226
3457 394 000 03703 SIDE SAFETY IMPROVEMENTS [ ]m  TBD $ 1,457,797 98 $ 81,903
310 County: STATE WIDE [ ]Jkvm TBD $[ 618276 $ 0 0| 46% 61% 40% 132%
Claim Status: NONE
SFCN 1-4(27)271 RIVERSIDE CONTRACTING, INC. P 00001 09/26/02 $ 812,426 45
SHELBY-WEST PLANT MIX OVERLAY,SEAL & COVER 271.001 03/19/03 $[ 772,207 $ - 1,120 0 $ 64,994
4816 027 000 08902 Ml 10/07/03 $ 811,306 45 % 54,278
181 County: TOOLE KM  TBD $[ 752,825% 0 0| 9B% 84% 78% 72%
Claim Status: NONE 278.062
SMP 1899(03) TREASURE STATE CONSTRUCTION 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE 0 04/02/03 $[ 487,93 $ 85,259 0o s 49,120
4966 003 000 11602 [ 0O M 053103 $ 576,457 0 0
999 County: GLACIER,PONDERA [ QKM TBD $ 579,271 % 0 0 118% 0% NA N/A
Claim Status: NONE 0
Project Mgr. Totals for : \ \ 386 \ ‘BECKEDAHL MARK \ . S| odoseed | 229
[ 6,934,463 3| 199,671 | g 556,324
Proj. Count: [ 4] Project Mgr. Total Length: M s 6695360 | 239 s[ 341,089
KM $[ 5433785 $[ 6,582,223 $[ 523883 |[83% [ 65% [ 62% [ 6.3%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: |:| Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: |:| Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. P 00001 07/07/03 $ 5124869 120

HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C 332.615 08/04/03 $[ 5,090,707 $ 0 0 $ 512,487

2414 046 000 01603 EMENT TREATED PULVER BASE,HOT Ml TBD $ 5,124,869 120 % 124,618
150 County: HILL KM  TBD $[ 3,029,928 $ 0 $ 0| 59% 24% 56% 4.1%
Claim Status: NONE 342.052

NH 1-5(5)308 F SCHELLINGER CONST CO.,INC. P 00001 10/11/01 $ 9,073,543 180

LOTHAIR - EAST GRADING,GRAVEL,PLANT MIX BIT.S 308.011 12/04/01 $[ 8518699 $ 399,500 0 $ 1,179,561

1212 005 000 01801 URFACE,SEAL & COVER Ml 07/15/03 $ 9,473,043 180 % 634,651
140 County: LIBERTY KM  TBD $[  9172,791$ 9,184,106 $ 734,729 | 100% 86% 95% 6.9 %
Claim Status: NONE 321.384

ER 409-1(6)32 CENTURY COMPANIES, INC. S 00409 11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 31.7 TBD $[ 124,605 $ 0 0 $ 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ Im  TBD $ 138,914 30 3 7,147

GIARD-JASON 454-5899 151 County: LIBERTY [ ]JKM TBD $f 0% 0 $ 0| 0% 43% NIA N/A
Claim Status: NONE

NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. P 00001 12/05/02 $  5322,349 120

CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, 321.448 03/31/03 $[ 6,069,230 $ - 2,075 0 $ 425,788

2414 022 000 01C02 PL MIX SURF,SEAL & COVER M TBD $ 5320274 120 % 315,332
150 County: LIBERTY KM  TBD $[ 4857889 $ 0 $ 0| 91% 74% 96% 65 %
Claim Status: NONE 332.562

CM 5799(8) PHILLIPS CONSTRUCTION U 05701 06/02/03 $ 118,326 60

DOWNTOWN SIDEWALK RAMPS - HAVR VAULTED SIDEWALK & SIDEWALK RA 33 07/22/03 $[ 112,728 $ 0 0 $ 9,466

4492 008 000 03503 MPS [ ] wm o0926/03 $ 118,326 60 % 9,653

THOLT-ROBERT 444-6256 620 County: HILL [ ]kM TBD $[ 138454 % 0 $ 0| 117% 102% 63 % 7%
Claim Status: NONE

SFCN 10-2(27)52 PRINCE, INC P 00010 09/26/02 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 52.227 03/04/03 $[ 4,519,540 $ 1,096 0 $ 348,434

3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 753 179,644
181 County: CHOUTEAU 58.95§ KM TBD $[ 4,690,975 $ 0 $ 0| 108% 52% 121% 3.8 %
Claim Status: NONE 88.781

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 \ ‘BERG, GARY

‘ Work Phone: 265-6821 | Cell Phone: |:| Email: ‘ gb

erg@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 234-1(9)11 TAMIETTI CONST. CO,, INC. S 00234 04/11/02 $ 696,138 90
BEAVER CREEK - 17.1 KM SOUTH O BR REPL WITH CAST IN PLACE CON 10.17 06/25/02 $[ 493379 $ - 605 0 $ 83,537
3088 009 000 08302 CRETE SLAB BR AND APP,INC DETO Ml 06/21/03 $ 695,533 90 $ 76,947
221 County: HILL 598 KM TBD $[ 712,733 % 708,671 85041 | 101% 90% 87 % 10.8%
Claim Status: NONE 10.541
STPS-BR 234-1(7)9 RIVERSIDE CONTRACTING, INC. S 00234 08/09/02 $ 5,690,494 180
14 KM SOUTH OF HAVRE - SOUTH GRADING,GRAVEL,PLANT MIX SURF, 8.843 09/11/02 $[  5653397$ 1,007,550 22 $ 569,049
2837 007 000 14702 SEAL & COVER & CAST IN PLACE Ml TBD $ 6,608,044 202 444,071
140 County: HILL KM  TBD $[  6797,384$ 6,869,757 569,049 | 99% 78% 8L% 6.5%
Claim Status: NONE 18.552
. $]  30,520,05§ | 85§
Project Mgr. Totals for : \ \ 384 \ ‘BERG, GARY ‘ .
[ 30,582,278 $| 1405466 [ 22 9 3,144,993
AT, (RN Project Mgr. Total Length: M $[  31,925519 [ 877 1,792,063
KM $[ 29,400,154 $| 31,822,417 8 2,701,664 | [ 92% [ 66% [ 83% [ 6.0%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 280-1(14)4 BULLOCK CONTRACTING S 00280 12/08/03 $ 165,027 60
SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 3.634 TBD $[ 218728 $ 0 0o 3 13,202
3629 014 000 02B03 GRAVELED APPROACHES Ml TBD $ 165,027 60 $ 17,637
310 County: LEWIS & CLARK KM  TBD s ds 0 0| 0% 134% N/A N/A
Claim Status: NONE 4.633
STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U 05809 03/10/03 $ 1,511,563 110
NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 213 06/05/03 $[ 1,591,986 $ 128,977 10 $ 181,388
3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Mi TBD $ 1,640,540 120 232,218
310 County: LEWIS & CLARK KM  TBD $[ 1535228 % 0 0| 102% 128% 88% 151%
Claim Status: NONE 3.451

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- FEB- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 40 of 72
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: |:| Email: ‘ jcarlson@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5899(20) HELENA SAND & GRAVEL INC U 05899 07/07/03 $ 509,544 60
BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 08/12/03 $[ 437,026 $ 0 0 $ 40,764
4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR 534 Ml TBD $ 509,544 60 % 66,104
WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM  TBD $[ 4941213 0 0| 97% 162% 92% 13.4%
Claim Status: NONE
SFCI 15-4(97)200 JIM GILMAN EXCAVATING INC. I 00015 09/26/02 $ 604,898 30
NORTH OF HELENA - NORTH SEAL & COVER 200.425 03/04/02 $[ 680,499 $ 0 0 $ 48,392
4873 097 000 09902 MI TBD $ 604,898 30 $ 15,853
183 County: LEWIS & CLARK KM  TBD $[ 613616 $ 0 0| 101% 33% 100% 2.6 %
Claim Status: NONE 217.439
SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. I 00015 09/26/02 $ 177,471 30
HELENA - NORTH SEAL & COVER 195.683 03/04/02 $[ 200,751 $ 0 0 $ 14,198
4872 098 000 09902 M TBD $ 177,471 30 % 4,147
183 County: LEWIS & CLARK KM  TBD $[ 175262 % 0 0| 99% 29% 100% 24%
Claim Status: NONE 200.414
Contract Totals for : ‘ ‘ 09902 ‘ $| 162369 [
$[ 881,250 | $ 9 | q 3 62,590
Proj. Count: Contract Total Length: M s 782369 [ 30 9| 20,000
KM $| 788,878 $] 782,369 $[ 62,590 % % % %
STPS 229-1(3)5 HELENA SAND & GRAVEL INC S 00229 05/05/03 $ 340,800 30
NORTH MONTANA AVENUE-HELENA COLD MILLING,PLANT MIX SURFACI 4,79 06/16/03 $[  324781$ 0 0 $ 27,264
4877 003 000 10403 NG,SEAL & COVER Ml 10/22/03 $ 340,800 30 3 23,135
ULBERG-JOHN 444-6227 180 County: LEWIS & CLARK KM  TBD $[ 367,799 $ 376,001 30,080 98% 77% 77% 6.3 %
Claim Status: NONE 7.326
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. I 00015 09/26/02 $ 1,829,876 60
WOLE CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 218.234 01/20/03 $[ 1,979,293 $ 127,533 4 $ 146,390
4874 096 000 11902 MI TBD $ 1,957,409 64 $ 73,568
180 County: LEWIS & CLARK KM  TBD $[ 1,821,678 % 0 0| 100% 50% 92 % 4%
Claim Status: NONE 229.075
- 3] 5,139,179 | 350
Project Mgr. Totals for :\ \ 387 \ ‘CARLSON, JACK \ A
[ 5433064 3| 256,510 | 14 3 471,599
RER Project Mgr. Total Length: M 3| 539568 [ 364 3 432,662
KM $[ 5,007,704 $[  5,174,38( 8] 474414 | [ 97% [ 91% [ 75% [ 8.6%

TULAl UIN/ UL, HICIUUITTY IVIUU D TUI LUTILAuy, CEIVE dallu VISUILL Sullliialies




[ 13- FEB- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 72
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |

‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: |:| Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 44-1(11)0 WICKENS CONSTRUCTION, INC. P 00044 05/14/02 $ 8,088,006 200

VALIER - WEST GRADE,GRAVEL,PLANT MIX BIT. SU 0 07/16/02 $[ 9,146,530 $ 774,636 19 $ 647,041

1291 011 000 03402 RFACING,2 PRESTRESSED CONC Ml TBD $ 8,862,643 219 805,696
140 County: PONDERA KM  TBD $[ 8964043 $ 8,982,265 966,046 | 100 % 83 % 94 % 9 %
Claim Status: COMPLETE 14.085

IM 15-7(29)334 RIVERSIDE CONTRACTING, INC. I 00015 11/07/02 $ 4,818,863 120

CONRAD - NORTH & SOUTH PLANT MIX BIT SURFACING,SEAL & 334.262 03/19/03 $[ 5268197 $ 186,767 2 $ 481,886

3890 029 000 03B02 COVER,REHABILITAITON OF BRIDG Ml 11/10/03 $ 5,005,630 122 324,496
180 County: PONDERA,TOOLE KM  TBD $[  5087,239$ 5,127,676 358,938 | 99% 90% 93% 6.4 %
Claim Status: COMPLETE 351.01

STPP 3-3(16)84 RIVERSIDE CONTRACTING, INC. P 00003 06/02/03 $ 895,060 75

JCT. MT 44 - NORTH & SOUTH PLANT MIX BITUMINOUS SURFACING 83.628 08/19/03 $[ 887,723 % - 1,071 0 $ 71,605

4821 016 000 04503 OVERLAY,SEAL & COVER Ml TBD $ 893,989 753 54,486

MENGEL-RAY 345-8212 180 County: PONDERA [ 9KM TBD $[ 619,229 % 0 0| 69% 76% 83% 88%
Claim Status: NONE 89.208

STPS-NH-STPX-U-P-IM 0002(6 UNITED RENTALS HWY TECH INC 03/25/02 $ 766,230 0

2002-D3-DURABLE PAVE. MARK. EPOXY PAVEMENT MARKINGS 04/24/02 $[ 1,107,905 $ 0 0o s 114,935

4925 620 000 07202 [ ]wm o7/22402 $ 766,230 o 3 58,039
411 County: VARIES [ ]kKm TBD $[ 714561 $ 0 0| 93% 50% N/A 8.1%
Claim Status: NONE

SFCS 220-1(5)0 JTL GROUP, INC. - KALISPELL S 00220 05/14/02 $ 1125452 60

CHOTEAU-NORTH PLANT MIX OVERLAY,LEVELING,SEA 0 07/11/02 $[ 1,007,145 $ 22,579 1 $ 90,036

4946 005 000 16402 L & COVER Ml 07/25/03 $ 1,148,031 61 $ 58,555
181 County: TETON KM  TBD $[ 1,014,286 $ 0 0| 90% 65% 138% 5.8 %
Claim Status: COMPLETE 14.403

SFCS 358-1(4)0 JTL GROUP, INC. - KALISPELL S 00358 05/14/02 $ 518,966 60

VALIER-NORTHWEST PLANT MIX OVERLAY,LEVELING,SEA 34 07/11/02 $[ 469384 $ 14,150 0 $ 41,517

4945 004 000 16402 L & COVER Ml 07/25/03 $ 533,117 60 % 36,104
181 County: PONDERA KM  TBD $[ 517,846 $ 0 0| 100% 87% 140% 7%
Claim Status: COMPLETE 7.358

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- FEB- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 72
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: |:| Email: ‘ mklette@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 16402 s Lessaid | o
$[ 1,476,531 | $] 36,729 | 1 3 131,553
Proj. Count: Contract Total Length: M s| 168148 | 61 9| 94,659
KM $[ 1,532,133 $[ 1,644,418 $] 131,553 | [ 93 % % [138 % %
Project Mgr. Totals for :\ \ 383 \ ‘KLETTE, MIKE \ . S| fe212577 | 459
[ 17,886,881 $| 997,060 [ 22 9 1,447,029
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 17209640 [ 477 3 1,337,378
KM $[ 16,917,204 3| 17,415,649 $[ 1643077 |[ 97% [ 81% [ 97% [ 7.9%
Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: |:| Email: ‘ rvosen@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(99)277 NORTHERN LINE LAYERS, INC. I 00015 04/11/02 $ 1,138,297 90
GORE HILL INTERCHANGE - GREAT GRADING,GRAVEL,PLANT MIX,DRAIN 277.802 06/05/02 $[ 1153215 % 0 5 3 113,830
2958 099 000 01C01 AGE,GUARDRAIL & SIGNING Ml 08/27/03 $ 1,138,297 8 % 151,531
QUILICI-FRANK 444-6254 310 County: CASCADE KM  TBD $[ 1,067,707 $ 0 0| 94% 133% 114% 14.2 %
Claim Status: NONE 278.766
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P 00003 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA .188 11/14/00 $[ 4125578 $ 3,245 0o 3 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 % 617,498
130 County: CASCADE KM  TBD $[ 3655143 $ 3,789,420 644201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE 1.684
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P 00003 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 2.158 11/14/00 $[ 8245979 $ 350,035 2 % 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8,012,670 242 % 606,683
130 County: CASCADE KM  TBD $[ 8046013 $ 8,226,363 658,109 | 98% 92% 100% 7.5 %
Claim Status: ACTIVE 8.219
$[ 11,306,05] | 247
Contract Totals for : ‘ ‘ 03800 ‘ .
[ 12,371,554] $| 353,280 | R 904,484
Proj. Count: Contract Total Length: M $[ 11,659331 [ 243 $[ 1204181
KM $[ 11,701,158 $[ 12,015,783 $] 1,302,310 | [ 97 % [ 94 % [100 % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: |:| Email: ‘ rvosen@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 330-1(13)31 UNITED MAT'LS OF GREAT FALLS S 00330 03/10/03 $ 552,387 45
CASCADE - EAST PLANT MIX OVERLAY,LEVELING,SEA 30.535 05/12/03 $[ 538,935 $ 0 0 44,191
4597 013 000 04203 L & COVER Ml 10/03/03 $ 552,387 45 36,663
GIARD-JASON 454-5899 181 County: CASCADE 10.128 KM  TBD $[ 524,650 % 0 0| 95% 83% 62% 7%
Claim Status: NONE 36.814
NH 60-2(61)91 MONTANA LINES, INC P 00060 08/04/03 $ 142,559 30
10TH AVE. S & 39TH ST. - GREAT TRAFFIC SIGNALS,MEDIAN RECONST 91.13 08/25/03 $[ 113677 $ 0 0 17,107
4690 061 000 04703 RUCTION & PLANT MIX SURFACING [ Jm TBD $ 142,559 30 31,178
DUSEK-DON 444-6217 410 County: CASCADE [ ]kM TBD $[ 142190 $ 0 0] 100% 182% 53% 21.9%
Claim Status: NONE
IM 0002(501) COP CONSTRUCTION CO. I 00015 11/21/01 $ 2,147,208 120
DIST 3 - BRIDGE DECK IMPVT BRIDGE DECK REHABILITATION 241.001 04/03/02 $[ 2,676,901 $ 411,656 42 322,081
2949 501 000 04B01 Ml 09/26/03 $ 2,558,864 162 233,197
County: CASCADE KM  TBD $[ 2,390,876 $ 2,532,271 253227 | 94% 92% 112% 9.8%
Claim Status: COMPLETE 241.486
STPU 5206(7) SCOTT CONSTRUCTION, INC. U 05206 12/29/03 $ 111,637 45
NW BYPASS LIGHTING - GREAT FAL NW BYPASS LIGHTING-GREAT FALLS 17 TBD $[ 162,331 % 0 0 13,397
3902 007 000 05703 NEW ROADWAY LIGHTING [ Jm TBD $ 111,637 45 1,066
County: CASCADE [ Jkm TBD $f  3s 0 0] 0% 8% NA N/A
Claim Status: NONE
CM 5299(46) SCOTT CONSTRUCTION, INC. 12/29/03 $ 44,538 30
TRAFFIC SIGNALS - TELEMETRY - TRAFFIC SIGNALS-TELEMETRY-GREA TBD $[ 79,936 % 0 0 3,563
4502 046 000 05C03 T FALLS,ELECTRICAL(TRAFFIC SIG [ Jm TBD $ 44,538 30 0
BOLAN-DANIELLE 444-7295 410 County: CASCADE [ ]KM TBD $ 0% 0 0 0% 0% NIA N/A
Claim Status: NONE
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC U 02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT 04/29/02 $[ 341174 0 0 33,862
4438 627 000 06C02 ING & BARRIERS [ ] wm 100303 $ 338,624 45 30,090
DUSEK-DON 444-6217 410 County: CASCADE,L.& C. [ ]Jkvm TBD $[ 335890 % 357,115 42,638 | 94% T71% 104% 9%
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[13-FEB- 04 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 44 of 72

| CONSTRUCTI ON REPORT MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: |:| Email: ‘ rvosen@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5201(11) UNITED MAT'LS OF GREAT FALLS U 05201 09/26/02 $ 2,624,935 0
6TH ST.NW-CENTRAL TO NW BYPASS GRADING,GRAVEL,PCCP STORM DRAI 1.29 11/12/02 $ $ 34,469 11 $ 314,992
3582 011 000 16902 N & WATERMAIN M TBD $ 2,659,404 18 230,801
County: CASCADE [ 942 KM TBD $[ 2624320'% 0 0| 100% 73% N/A 8.8 %
Claim Status: NONE 1.874
- $| 18,406,236 | 64§
Project Mgr. Totals for :\ \ 381 \ WOSEN, ROBERT \ A
[ 20,494,466 $| 799,403 [ 50 9§ 1,767,507
Proj. Count: Project Mgr. Total Length: MI $[ 10205641 [ 695 1,938,707
KM $[ 18,786,783 $[ 19,519,527 $] 2105255 | [ 96% [ 92% [ 88% [ 10.3%
Project Mgr.‘ 385 ‘ ’\NOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: |:| Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S 00219 07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 16.486 08/04/03 $[ 2,349814 $ 101,117 5 $ 235,070
2945 002 000 02503 MI TBD $ 2,451,813 125 $ 115,823
County: PONDERA KM  TBD $[ 1,559,357 $ 0 0| 66% 49% 46% 7.4%
Claim Status: NONE 19.822
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT  CONCRETE PRESTRESSED GIRDER ST 3.78 05/27/03 $[ 3079264 $ 23,370 0 $ 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE Ml TBD $ 2,201,121 120 $ 301,100
County: CHOUTEAU KM  TBD $[ 1,941,663 $ 0 0| 89% 115% 88% 155 %
Claim Status: COMPLETE 4.717
. $] 4528447 | 24Q
Project Mgr. Totals for : \ \ 385 \ MOODHOUSE, HAROLD \ .
[ 5429078 8| 124,487 | g $ 496,400
UL SR Project Mgr. Total Length: M 3| 4,652,934 [ 245 | 416,923
KM $[ 3,501,020 $| 4,528,447 $[ 496,400 | [ 77% [ 84% [ 66% [ 11.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o . M Estimate Chng. Ord. Contract Prog. CE
Ll Vil e Cont Total Amt Chng. Ord CE Costs
KM : ' ke C.N. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 106,075427 | 3,280
$[ 112,734,661 $| 4,320,231 [ 140 $[ 10,455,043
$[ 110,395,662 | 3,420 $| 7,387,717
5[ 99,008,045 8| 110835709 s 9890318 | [89% [ 79% [ 8% [ 75%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: |:| Email: ‘ rarthur@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 327-1(9)12 EDWARD H SCHWARTZ CONST., INC. S 00327 08/04/03 $ 206,324 60
SLIDE - SE OF BAINVILLE GRADING, TOPSOIL SALVAGE & PLAC 08/23/03 $[ 371,650 $ 0 0o s 16,506
5308 009 000 06703 E,SEEDING,& FENCING [ Im  TBD $ 206,324 60 % 8,411
LUNDMAN-GARY 345-8228 310 County: ROOSEVELT [ ]kM TBD $[ 126,398 $ 0 0| 61% 51% 80% 6.7%
Claim Status: NONE
NH-STPE 22-2(19)41 NORTHERN LINE LAYERS, INC. P 00022 07/18/02 $ 844,771 60
PLENTYWOOD - EAST & WEST PL MIX OVERLAY,PCCP PAVEMENT,S 08/27/02 $[ 694,859 $ 0 0 $ 84,477
4337 019 000 20602 IDEWALKS,CURB & TRAFFIC SIGNAL [ ] wm 090903 $ 844,771 60 % 140,917
MENGEL-RAY 345-8212 140 County: SHERIDAN [ ]kM TBD $[ 791,167 $ 851,066 155762 | 93% 90 % 147 % 17.8 %
Claim Status: NONE
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P 00062 07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 21.194 08/21/02 $[  5342,503 $ 242,573 0 $ 375,766
1041 018 000 21602 PLANT MIX SURFACING Ml TBD $ 4,939,647 150 418,328
DAVIES-JIM 444-6227 140 County: RICHLAND KM  TBD $[ 5115574$ 5,232,936 433132 | 98% 97% 101% 8.2 %
Claim Status: NONE 26.987
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P 00062 07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 27.055 08/21/03 $[ 9438736 $ 0 0 $ 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 9,760,513 200 140,548
140 County: RICHLAND 15.48 KM  TBD $[ 2,683,679 $ 0 0| 27% 16% 30% 52%
Claim Status: NONE 36.653
Project Mgr. Totals for :\ \ 401 \ }ARTHUR, RONALD T. \ . s 1ssosced | 47
[ 15,847,748 $ 242,573 | q s 1,355,195
Proj. Count: [ 4] Project Mgr. Total Length: M [ 15751258 [ 470 [ 708,204
KM $[ 8,716,814 $[ 16,050,839 $] 1483846 | [ 54% [ 48% [ 74% [ 8.1%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: |:| Email: ‘ dbacon@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: |:| Email: ‘ dbacon@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 26-1(13)1 SLETTEN CONSTRUCTION CO 09/02/03 $ 207,615 0
YELLOWSTONE R. - S.E. OF SIDNE REMOVE EXISTING REINFORCED BRI 10/06/03 $[ 223399 s 0 0o s 16,609
0805 013 000 05803 DGE PIERS [ ]wm 1172003 $ 207,615 0 3 12,609
232 County: RICHLAND [ ]KM TBD $[ 200,184 $ 0 0| 9% 76% NA 6.3 %
Claim Status: NONE
BR 335-1(12)13 SLETTEN CONSTRUCTION CO S 00335 08/09/02 $ 591,085 120
CEDAR CREEK-20 KM S OF GLENDIV CONCRETE PRESTRESSED GIRDER ST 13.081 10/14/02 $[ 576273 $ 0 0o 3 88,663
3990 012 000 11702 RUCTURE & GRAVEL APPROACHES 314 M1 10/16/03 $ 591,085 120 61,160
221 County: DAWSON KM  TBD $[ 596,100 $ PENDING 80,753 | 101% 76% 78% 10.3%
Claim Status: NONE 13.395
BR 9011(18) SLETTEN CONSTRUCTION CO O 09011 08/09/02 $ 641,379 120
CABIN CREEK - S OF GLENDIVE CONCRETE PRESTRESSED GIRDER ST 7.398 10/14/02 $[ 597,253 $ 0 0o 3 96,207
3904 018 000 11702 RUCTURE & GRAVEL APPROACHES Ml 10/16/03 $ 641,379 120 62,921
221 County: DAWSON KM  TBD $[ 629,491 % 0 0| 98% 65% 78% 10%
Claim Status: NONE 7.801
Contract Totals for : ‘ ‘ 11702 ‘ s tas2ded | 12
$[ 1,173525 ] 3§ 9 | q 3 184,877
Proj. Count: Contract Total Length: M $[ 1232464 [ 129 $[  12408i
KM $] 1,225,591 §| 641,379 $[ 176,960 | [191% [ 70% [ 78 % %
BR 9040(10) COP CONSTRUCTION CO. X 40105 07/18/02 $ 867,703 120
O'FALLON CREEK - SW OF MILDRED TRUSS BRIDGE REPLACEMENT & GRA 24.914 08/19/02 $[ 804,603 $ 0 0o 3 104,124
3905 010 000 22602 VELED APPROACHES Ml 10/15/03 $ 867,703 120 % 106,603
220 County: PRAIRIE KM  TBD $ 889,204 % 0 0| 102% 102% 94% 12 %
Claim Status: NONE 25.138
Project Mgr. Totals for :\ \ 406 \ ‘BACON, DAVID \ . s 2807784 | 24
[ 2201523 §| q | q s 305,603
Proj. Count: [ 4| Project Mgr. Total Length: M $| 2,307,783 | 240 3| 243,293
KM $[ 2,314,979 §] 1,716,697 $[ 297,693 | [135% [ 82% [ 86% [ 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- FEB- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 72
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: |:| Email: ‘ mbutzlaff@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 251-2(7)45 NORTHERN IMPROVEMENT COMPANY S 00251 05/05/03 $ 851,610 45
FLAXVILLE - SOUTH PLANT MIX OVERLAY,SEAL & COVER 44.972 07/11/03 $[ 713156 $ 0 0o $ 68,129
4837 007 000 03403 ,STRIPING & BRIDGE RAIL Ml 10/08/03 $ 851,610 45 3 39,808
DAVIES-JIM 444-6227 181 County: DANIELS KM  TBD $[ 807,201 % 0 0| 95% 58% 98% 4.9 %
Claim Status: NONE 52.155
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P 00022 09/06/02 $ 4,064,874 160
FLAXVILLE -E & W GRADING GRAVEL,PLANT MIX BITUM 7.511 10/31/02 $[ 3,982,293 $ 79,898 13 % 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER Ml TBD $ 4,144,771 173 % 309,311
140 County: DANIELS KM  TBD $[ 2,565,859 $ 0 0| 63% 59% 76% 12.1%
Claim Status: NONE 14.671
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P 00022 05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER 031 07/02/03 $[ 939,999 $ 0 0o % 75,872
4341 009 000 12303 & CONCRETE SIDWALKS Ml TBD $ 948,397 0 % 52,397
MENGEL-RAY 345-8212 181 County: DANIELS KM  TBD $[ 792,062 $ 0 0| 84% 69% 76% 6.6%
Claim Status: NONE 7.576
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P 00032 05/05/03 $ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 39.226 07/02/03 $[ 1708211 $ 0 0 $ 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC M TBD $ 1,757,433 3 70,315
MENGEL-RAY 345-8212 181 County: DANIELS KM  TBD $[ 1,594,440 $ 0 0| 91% 50% 76% 4.4%
Claim Status: NONE 51.476
Contract Totals for : ‘ ‘ 12303 ‘ . sl_27osesd [ o
[ 2,648,206 | $| Q| g g 216,467
Proj. Count: Contract Total Length: M s| 2705830 | o4 s 122,712
KM $[ 2,386,503 $[ 2,705,830 $] 216,467 | [ 88 % % [ 7§ % %
Project Mgr. Totals for :\ \ 409 \ ‘BUTZLAFF, MIKE \ . sl 7622314 | 209
[ 7,343,659 9 79,898 | 13§ 813,034
Proj. Count: [ 4| Project Mgr. Total Length: M $| 7,702,211 [ 308 3| 471,831
KM $[ 5,759,562 $[ 7,622,314 $[ 813,030 | [ 76% [ 58% [ 79% [ 8.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: 233-3628 | Cell Phone: |:| Email: ‘ jfleming@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-3(10)130 RIVERSIDE CONTRACTING, INC. P 00023 06/01/01 $ 4,929,743 140
ALZADA-EAST & WEST WIDENING,CEMENT TREATED PULV B 130.301 07/10/01 $[ 5,040,955 $ 328,541 9 492,974
2150 010 000 03301 ASE,PL MIX OVERLAY & SEAL & CO Ml 11/01/02 $ 5,258,283 149 408,409
180 County: CARTER KM  TBD $[  5058190$ 5,076,502 406,120 | 100 % 101 % 117 % 8.1 %
Claim Status: NONE 139.832
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S 00323 11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 24.83 02/18/03 $[ 4,164,409 $ 732,370 16 306,816
4138 015 000 09B02 MI TBD $ 4,567,568 166 701,642
130 County: CARTER KM  TBD $[ 3,952,981 $ PENDING 755,047 | 103% 93% 81% 17.7 %
Claim Status: COMPLETE 32.425
. $] 8,764,941 | 297
Project Mgr. Totals for : \ \ 405 \ ‘FLEMING, JAY \ .
[ 9,205,364 $| 1,060,911 | 2§ 3 799,794
UL SR Project Mgr. Total Length: M 3| 9,82585] [ 31§ 3 1,110,053
KM $[ 9,011,171 $| 5,076,502 $[ 1,161,167 | [178% [ 96§% [ 98% [ 12.3%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9036(19) SLETTEN CONSTRUCTION CO X 36315 12/05/02 $ 889,151 120
BEAVER CR. - 5KM NW OF SACO PRESTRESSED BEAM TYPE STRUCTUR .559 02/13/03 $[ 923347 s 0 0 $ 106,698
3991 019 000 02C02 E & GRAVEL APPROACHES .33 Ml TBD $ 889,151 120 77,030
220 County: PHILLIPS KM  TBD $[ 824133 % 0 0| 93% 72% 98% 9.3%
Claim Status: NONE .897
BR 243-1(7)20 SLETTEN CONSTRUCTION CO S 00243 08/09/02 $ 1,863,412 150
BRIDGE REPLACEMENT - NORTH OF STRUCTURES & APPROACHES ON BRI 19.831 10/08/02 $[ 2095747 $ 8,914 0 223,610
3421 007 000 04702 DGES M TBD $ 1,872,326 150 188,745
220 County: PHILLIPS KM  TBD $[ 1,92230§ $ 1,985,475 222889 | 97% 85% 96% 9.8%
Claim Status: COMPLETE 20.662

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: |:| Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9046(10) SLETTEN CONSTRUCTION CO O 09046 09/02/03 $ 612,920 100
BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETE BEAM STRU 11/03/03 $[ 659,359 $ 0 0 $ 79,680
4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL Ml TBD $ 612,920 100 $ 24,340
221 County: SHERIDAN KM  TBD $[ 129,986 $ 0 0| 21% 31% 10% 18.7%
Claim Status: NONE
BR 9010(11) SLETTEN CONSTRUCTION CO X 10200 09/06/02 $ 656,349 90
POPLAR RIVER-NW OF SCOBEY CONCRETE PRESTRESSED GIRDER ST 27.626 03/10/03 $[ 618274$ 0 0 $ 78,762
2792 011 000 06802 RUCTURE & GRAVEL APPROACHES .216 Ml 10/01/03 $ 656,349 90 $ 43,372
221 County: DANIELS 348 KM TBD $[ 611,355 0 0| 93% 55% 92% 7.1%
Claim Status: NONE 27.842
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P 00001 11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 499 02/13/03 $[ 1,912,640 $ 0 0 $ 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE .838 MI TBD $ 2,075,365 120 $ 180,354
140 County: PHILLIPS KM  TBD $[ 1,980,626 $ 0 0| 95% 72% 99% 91%
Claim Status: NONE 499.838
BR 243-1(6)12 DESONIA CONSTRUCTION INC S 00243 11/07/02 $ 494,328 100
STINKY CREEK-14 KM NW OF SACO PRESTRESSED CONCRETE BEAM BRID 11.76 03/13/03 $  582174'$ 0 0o s 59,319
3420 006 000 10902 GE & GRD,GRVL,AGG SURF OF APPR .556 Ml TBD $ 494,328 100 $ 67,007
221 County: PHILLIPS KM  TBD $[ 460,686 $ 509,934 81,590 | 90% 82% 95% 14.5%
Claim Status: NONE 12.316
Project Mgr. Totals for : \ \ 404 \ ‘KUROKAWA, MARK \ . s oeso152g | 6ed
[ 6,791,532 3 8914 | q s 797,113
Proj. Count: [ 6 | Project Mgr. Total Length: M $| 6,600,439 [ 680 8| 580,844
KM $[ 5,929,097 $] 6,729,194 $] 818663 |[ 8% [ 71% [ 84% [ 9.§%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: |:| Email: ‘ jlauckner@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: |:| Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-NH-STPX 0002(506) MARTIN CONSTRUCTION INC. P 09/06/02 $ 1,441,748 90

D4 CULVERTS - SOUTH D4 CULVERTS-SOUTH DRAINAGE IMP 04/01/03 $[ 1,296016$ - 1,385 0o 3 173,010

3915 506 000 02702 ROVMENTS [ M  10/24/03 $ 1,440,363 90 3 210,350

MENGEL-RAY 345-8212 141 County: CUSTERCARTER,RC [ | KM TBD $[ 1463579 $ 1,493,947 224,094 | 98% 94% 101 % 14.4 %
Claim Status: NONE

IM-STPHS 0002(509) MONTANA LINES, INC 12/05/02 $ 1,351,558 120

D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC 05/28/03 $[ 1,647,867 $ 0 0 $ 162,187

4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING [ Jm  TBD $ 1,351,558 120 130,049

DUSEK-DON 444-6217 410 County: STATEWIDE [ ]kM TBD $[ 1,327,114 % 0 0| 98% 80% 94% 9.8%
Claim Status: NONE

STPS 253-1(8)0 J T L GROUP, INC. - HIGHWAY S 00253 04/11/02 $ 1,648,429 60

TERRY-NORTH LEVELING,SEAL & COVER AND PIPE 403 05/13/02 $[ 1722,548 $ 0 0 $ 131,874

4355 008 000 07302 REPLACEMENT Ml 12/19/02 $ 1,648,429 60 $ 144,440
181 County: PRAIRIE KM  TBD $[ 1,66326]$ 1,672,891 153,940 | 99% 94% 88% 8.7 %
Claim Status: NONE 17.244

STPHS 37-2(26)60 CENTURY COMPANIES, INC. P 00037 08/04/03 $ 377,432 30

2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S 59.769 09/16/03 $[ 224,501 $ 0 0 $ 37,743

5030 026 000 10603 EAL & COVER M TBD $ 377,432 30 % 21,474

DAVIES-JIM 444-6227 181 County: ROSEBUD KM  TBD $[ 219551 $ 0 0| 58% 57% 67% 9.8%
Claim Status: NONE 61.139

SFCN 57-7(16)297 PRINCE, INC P 00057 06/07/02 $ 1,772,815 60

LINDSAY-EAST & WEST PLANT MIX OVERLAY,LEVELING,SEA 296.86 09/09/02 $[ 1,765,536 $ 0 0 $ 141,825

4947 016 000 11502 L & COVER Ml 08/07/03 $ 1,772,815 60 $ 66,138

MENGEL-RAY 345-8212 181 County: DAWSON 31.966 KM  TBD $[ 1,590,957 $ 0 0| 90% 47% 98% 4.2 %
Claim Status: NONE 316.679

STPP 42-1(5)0 PRINCE, INC P 00042 05/14/02 $ 1,360,184 50

JUNCTION MT 200 - NORTH PLANT MIX OVERLAY,SEAL & COVER 0 09/25/02 $[ 1531514 $ 0 0 $ 108,815

4348 005 000 17402 Ml 07/16/03 $ 1,360,184 5 % 70,505

DAVIES-JIM 444-6227 181 County: GARFIELD,McCONE KM  TBD $[ 17258135 $ 0 0| 92% 65% 146% 56 %
Claim Status: NONE 19.673

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: |:| Email: ‘ jlauckner@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 403 \ ‘LAUCKNER, JAMES \ . s 7952160 | 419
[ 8187,979 | - 1,385 | q s 755,454
Proj. Count: [ 6| Project Mgr. Total Length: MI $| 7,950,781 | 410 3| 642,956
KM $[ 7,522,593 3] 8,028,827 $[ 828604 |[ 94% [ 78% [100% [ 8.5%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: |:| Email: ‘ doumartin@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 12.397 07/07/03 $[  8854520$ 0 0 $ 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & M TBD $ 8,292,962 200 % 320,950
HELVIK-KARL 444-5446 140 County: ROSEBUD KM  TBD $[ 2,901,753 $ 0 $ 0| 35% 39% 54% 11.1%
Claim Status: NONE 21.416
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S 00566 12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 3.77 TBD $[ 377,108 $ 0 0 $ 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml TBD $ 293,933 60 % 10,618
223 County: ROSEBUD KM TBD $f  gs 0 $ 0| 0% 30% NA N/A
Claim Status: NONE 4.037
STPP 2-1(38)3 NORTHERN LINE LAYERS, INC. P 00002 07/18/02 $ 597,579 60
MAIN STREET - MILES CITY MILLING,PMS OVERLAY,SEAL & COV 2.598 09/30/02 $[ 428423s 29,200 0 $ 71,709
4340 038 000 06602 ER [ 5 M 08/07/03 $ 626,779 60 % 79,266
MENGEL-RAY 345-8212 181 County: CUSTER KM  TBD $[ 662,046 $ 822,851 $ 86,122 | 80% 92% 135% 12 %
Claim Status: NONE 3.098
STPP 23-1(30)0 NORTHERN LINE LAYERS, INC. P 00023 07/18/02 $ 429,462 60
MILES CITY - URBAN MILLING,PMS OVERLAY,SEAL & COV 496 09/30/02 $[ 378517 % 28,000 0 $ 51,535
4342 030 000 06602 ER & SIDEWALKS Ml 08/07/03 $ 457,462 60 % 39,612
DAVIES-JIM 444-6227 181 County: CUSTER KM  TBD $[ 383385$ 423,857 $ 59,340 | 90% 67 % 135% 10.3 %
Claim Status: NONE 1.763

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: |:| Email: ‘ doumartin@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06602 sl Loaroaf | 6o
$[ 806,939 | $] 57,200 | g g 123,244
Proj. Count: Contract Total Length: M s| 108424l | 60 s 118,878
KM $[ 1,045,431 $[ 1,246,708 $] 145463 | [ 84 % % [135 % %
STPP 39-1(35)25 COLSTRIP ELECTRIC, INC. P 00039 11/24/03 $ 23,995 30
LUMINAIRES - COLSTRIP INTERSECTION LIGHTING 25.331 TBD $[ 20801 $ 0 0 $ 1,920
4956 035 000 08B03 [ 1w TBD $ 23,995 30 750
DAVIES-JIM 444-6227 410 County: ROSEBUD [ ]KM TBD $ 0% 0 0 0% 39% NIA N/A
Claim Status: NONE
- 3] 9,637,931 | 350
Project Mgr. Totals for :\ \ 407 \ ‘MARTIN, DOUGLAS \ A
[ 10,059,366 $| 57,200 | q s 989,732
Rroj. Count: Project Mgr. Total Length: M $| 9695131 [ 350 8 451,194
KM $[ 3,947,184 $] 9,857,598 $[ 1,011,950 | [ 40% [ 4% [ 54% [ 11.4%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: 228-9478 | Cell Phone: Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 0002(393) H L CONSTRUCTION 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL TBD $[ 2115793 $ 0 0 $ 254,954
3457 393 000 04903 [ 1w TBD $ 1,699,692 150 7,788
310 County: VARIES [ 1xv 7TBD $f  §s 0 0| 0% 3% NA N/A
Claim Status: NONE
BR-NH 61-4(21)125 WICKENS CONSTRUCTION, INC. P 00061 04/07/03 $ 1,197,964 90
STRUCTURES - SOUTHWEST OF MALT  BRIDGE REPLACMENT,PLANT MIX BI 125.014 05/05/03 $[ 1,600,814 $ - 1,285 0 $ 95,837
3993 021 000 05B02 TUMINOUS SURFACING Ml 10/02/03 $ 1,196,679 90 113,550
221 County: PHILLIPS KM  TBD $[  1244356$ 1,259,814 125982 | 99% 90% 71% 91%
Claim Status: NONE 125.733

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: |:| Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 0002(505) LS C,INC. 09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS 04/21/03 $[ 770,079 $ 0 0 $ 96,301
3910 505 000 09702 [ 1w TBD $ 802,509 75 $ 115,444
DAVIES-JIM 444-6227 141 County: VARIES [ ]kM TBD $[ 778584 % 849,658 135945 | 92% 85% 129 % 14.8 %
Claim Status: NONE
STPS 246-1(8)0 CENTURY COMPANIES, INC. S 00246 04/07/03 $ 785,518 60
GLASGOW - NORTHWEST LEVELING,PLANT MIX SURFACING O 0 05/21/03 $[ 683377$ 0 0 $ 62,841
4635 008 000 11303 VERLAY,SEAL & COVER Ml 09/23/03 $ 785,518 60 % 70,612
MENGEL-RAY 345-8212 181 County: VALLEY KM  TBD $[ 744733 % 780,268 85829 | 95% 82% 88% 9.5%
Claim Status: NONE 4.53
. $] 4,485,683 | 37§
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL ‘ .
| 570,056 $| - 1,289 | q s 509,933
UL SR Project Mgr. Total Length: M 3| 4484398 [ 379 9§ 307,394
KM $[ 2,767,673 $ 4,589,437 $[ 602,710 | [ 60% [ 51% [ 57% [ 11.1%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-1(19)48 F E.H. OFTEDAL AND SONS, INC. P 00023 03/29/01 $ 6,485,034 250
COALWOOD-NORTH GRADING,GRAVEL,PLANT MIX SURFA 47.867 08/28/01 $[ 6,017,266 $ 142,915 6 $ 518,803
1824 019 000 11301 CING,SEAL & COVER Ml 09/20/03 $ 6,627,949 256 480,497
140 County: CUSTER,POWDER F KM  TBD $[ 6,660,884 6,666,557 533,324 | 100% 90% 104 % 7.2 %
Claim Status: NONE 56.109
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P 00023 11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 33.176 02/03/03 $[ 13,788,907 $ 30,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM Ml TBD $ 12,572,613 240 666,550
140 County: CUSTER KM  TBD $[ 12,345803 $ 2,255,761 0| 547% 66% 55% 54%
Claim Status: NONE 47.767

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: |:| Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE \ . S| 10027577 | 4o
[ 19,806,173 3 172,985 | § 3 1,522,206
e Project Mgr. Total Length: MI $[ 19,200,563 [ 496 S| 1,147,047
KM $[ 19,006,687 $[  8,922,31§ $] 1536727 |[213% [ 75% [ 80% [ §%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: |:| Email: ‘ jslaska@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 27-3(8)79 NORTHERN LINE LAYERS, INC. P 00027 07/18/02 $ 561,818 45
WIBAUX - NORTH & SOUTH COLD MILLING,PLANT MIX OVERLAY 79.102 08/19/02 $[ 429190 $ 0 0o s 56,182
4344 008 000 03602 ,& SEAL & COVER Ml 08/04/03 $ 561,818 45 s 87,832
MENGEL-RAY 345-8212 181 County: WIBAUX KM TBD $[ 494371 s 545,488 95103 | 91% 92% 102% 17.8%
Claim Status: NONE 80.556
STPP 97-1(2)0 NORTHERN LINE LAYERS, INC. P 00097 07/18/02 $ 109,766 45
WIBAUX - WEST COLD MILLING,PLANT MIX OVERLAY 0 08/19/02 $[  83884$ 0 0 $ 10,977
4350 002 000 03602 ,SEAL & COVER & LIGHTING Ml 08/04/03 $ 109,766 45 $ 16,339
MENGEL-RAY 345-8212 181 County: WIBAUX KM  TBD $[ 862743 109,366 22967 | 79% 71% 102% 18.9 %
Claim Status: NONE 224
Contract Totals for : ‘ ‘ 03602 ‘ A N —
[ 513,074 | §| q q 3 67,159
Proj. Count: Contract Total Length: M 8| 671584 [ 4§  §] 104,174
KM $| 580,649 $| 654,854 $[ 118,079 % % % %
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. 12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI TBD $[ 8,047,019 $ 0 0 $ 713,519
2151 003 000 03C03 DENING,SEAL & COVER [ Jm  TBD $ 7,135,189 180  $ 23,894
140 County: RICHLAND [ ]Jkvm TBD $f 0gs 0 0| 0% 3% NA N/A
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: |:| Email: ‘ jslaska@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCI 94-6(46)218 PRINCE, INC I 00094 09/26/02 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 217.911 07/21/03 $[ 6,162,657 $ 81,958 0 $ 418,782
4107 046 000 07902 MI TBD $ 6,064,557 90 $ 222,497
MENGEL-RAY 345-8212 181 County: DAWSON KM  TBD $[ 5629875 % 0 0| 94% 53% 114 % 4%
Claim Status: NONE 231.369
- $| 13,789,374 | 31§
Project Mgr. Totals for : \ \ 411 \ ‘SLASKA, JIM \ )
[ 14,722,750 $| 81,958 | q s 1,199,460
Rroj. Count: Project Mgr. Total Length: M $[  13871,330 [ 31§ § 350,563
KM $[ 6,210,520 $[ 13,772,647 8] 1250371 | [ 45% [ 28% [ 47% [ 5.6%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: Email: ‘ roswanson@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P 00023 09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 76.5 11/14/02 $[ 15,612,035 $ 88,230 1 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER Ml TBD $ 16,395,158 221 $ 858,172
140 County: POWDER RIVER 248 KM  TBD $[ 14,267,627 $ 0 0| 87% 66% 63% 6 %
Claim Status: NONE 91.876
NH 23-2(20)56 F E.H. OFTEDAL AND SONS, INC. P 00023 12/19/00 $ 7,095,158 180
COALWOOD - SOUTH GRADING,GRAVEL,PL MIX SURF,SEA 56.135 02/13/01 $[ 7,520,509 $ 107,648 34 567,613
1824 020 000 01A00 L & COVER Ml 09/20/03 $ 7,202,806 214 483,869
140 County: POWDER RIVER 13.248 KM TBD $[ 7,380,053 $ 7,403,975 518,278 | 100 % 93 % 103 % 6.6 %
Claim Status: NONE 64.349
NH 23-2(18)64 F E.H. OFTEDAL AND SONS, INC. P 00023 11/27/00 $ 10,642,287 240
OLIVE N& S GRADING,GRAVEL,PLANT MIX SURFA 64.47 03/12/01 $[  9371,165 $ 176,539 1 851,383
1823 018 000 02B00 CING & PRESTRESSED CONC.BEAM Ml 09/19/03 $ 10,818,826 241 706,205
140 County: POWDER RIVER KM  TBD $[ 10,663,981 $ 10,713,850 749970 | 100 % 94% 106 % 6.6 %
Claim Status: NONE 76.311

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: |:| Email: ‘ roswanson@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 54-1(7)9 PRINCE, INC P 00054 05/14/02 $ 1,285,753 50
2 KM NORTH OF BIDDLE - NORTH PLANT MIX OVERLAY,LEVELING,SEA 9.128 07/26/02 $[ 1,353,411 $ 0 0 $ 102,860
4349 007 000 13402 L & COVER Ml 11/07/03 $ 1,285,753 50 % 53,344
MENGEL-RAY 345-8212 County: POWDER RIVER KM  TBD $[ 1,239,693 $ 0 $ 0| 9% 52% 118% 4.3 %
Claim Status: NONE 19.491
- $| 35330126 | 699
Project Mgr. Totals for :\ \ 410 \ ‘SWANSON, ROBERT E. \ A
[ 33,857,120 $| 372,417 [ 36 9 2,826,41q
Proj. Count: Project Mgr. Total Length: M $[ 35702543 [ 726 2,101,597
KM $[ 33,551,354 $[ 35,710,506 8] 2675667 | [ 94% [ 79% [ 93% [ 6.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o . M Estimate Chng. Ord. Contract Prog. CE
Ll Vil e Cont Total Amt Chng. Ord CE Costs
KM : ' : ’ C.N. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost

$[ 131,018,099 [ 4,609

$[ 133,193,266 $| 2,07418§ | 80 $[ 11,873,926
$[ 133,092,283 | 4,689 $| 8,114,973
$] 104,737,629 $] 118,076,869 $] 12,480,423 | [ 89% [ 65% [ 79% [ 7.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11.8 11/08/02 $[ 121,638 $ - 910 0o 3 11,801
3641 004 000 01602 EL [ ]wm 0519/03 $ 117,098 30 $ 53,544
310 County: YELLOWSTONE [ ]kM TBD $[ 131,740 s 136,740 $ 54,606 | 96% 98% 40 % 40.6 %
Claim Status: NONE
NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 12/19/00 $ 6,409,592 200
WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU 0 03/05/01 $] 7,351,609 $ 562,476 10 $ 769,151
1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, M TBD $ 6,972,068 210 $ 896,489
140 County: CARBON KM  TBD $[  7176949$ 7,453,466 $ 968,809 | 96% 93% 102% 12.5%
Claim Status: NONE 12.708
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P 00078 10/06/03 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 32.764 TBD $[ 208,778 $ 0 0 $ 16,857
4380 022 000 06803 [ Jm TBD $ 210,714 140 704
130 County: STILLWATER [ ]JKM TBD $ 3200% 0 0| 2% 4% NA 22 %
Claim Status: NONE
STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P 00078 10/06/03 $ 2,794,526 140
WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 32.528 TBD $[ 2424407 $ 0 0o s 223,562
4380 020 000 06803 NG,SIDEWALK WATERLINE REPLACEM 564 Ml TBD $ 2,794,526 140 % 12,391
130 County: STILLWATER KM  TBD $[ 28803 % 0 0] 1% 6% NA 43 %
Claim Status: NONE 33.092
Contract Totals for : ‘ ‘ 06803 ‘ . sL_sos24d | 149
[ 2,633,185 ] $| Q| g g 240,419
Proj. Count: Contract Total Length: M s 3005249 [ 140 $[ 13,009
KM $| 32,003 $[ 3,005,240 $[ 240419 |[ 1% %[ J% %
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 195.909 06/26/03 $[ 9,701,519 $ 71,466 8 % 807,939
2152 016 000 11403 & SEAL & COVER M TBD $ 10,170,704 228 % 485,935
140 County: MUSSELSHELL KM  TBD $[ 4,032,454 $ 10,085,238 $ 806,819 | 40% 60% 36% 12.1%
Claim Status: NONE 206.653
Project Mgr. Totals for : \ \ 501 \ ‘BERGEN, PERRY \ s__1962074 |59
$[ 19,807,947 $| 633,033 [ 19 9 1,829,310
RER Project Mgr. Total Length: Mi $| 20265110 60§ 1,449,063
KM $[ 11,373,145 $[ 20,680,684 $[ 2,070,743 | [ 55% [ 70% [ 51% [ 12.7%
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MCMSR009

‘Project Mgr.‘ 506 \ ‘FAVERO, CRAIG

‘WorkPhone: 323-3699 | Cell Phone: [ 670-4059 EmaiI:‘

cfavero@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P 00014 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 189.358 11/25/02 $[ 7,998,889 $ 6,238 1 $ 784,190
1302 018 000 07702 FACING [ 644§ M TBD $ 7,848,141 181 $ 923,674
140 County: MUSSELSHELL KM  TBD $[ 7450809 $ 8,154,909 $ 1,159315| 91% 80% 72% 12.4%
Claim Status: NONE 195.806
STPP 14-5(17)181 M K WEEDEN CONSTRUCTION, INC. P 00014 03/09/01 $ 7,682,910 180
19 KILOMETERS EAST OF ROUNDUP-  GRADING,GRAVEL & PLANT MIX SUR 181.466 04/13/01 $[ 6545224 $ 1,542,056 42 $ 614,633
1302 017 000 15800 FACING Ml 04/10/03 $ 9,224,966 222 $ 1,094,000
140 County: MUSSELSHELL KM  TBD $[  8864029$ 8,881,781 $ 1,059,390 | 100 % 103% 98 % 12.3 %
Claim Status: ACTIVE 189.315
. $]  15524,813 | 36(
Project Mgr. Totals for : \ \ 506 \ ‘FAVERO, CRAIG \ .
[ 14544112 §| 1548294 | 43 3 1,398,823
UL SR Project Mgr. Total Length: M $[  17,073107 [ 403 $] 2,017,674
KM $[ 16,314,83§ $| 17,036,690 $[ 2,218,705 | [ 96% [ 91% [ 8% [ 12.4%

Project Mgr.‘ 503 \ ‘FLOERCHINGER EPM 03

\ Work Phone: 538-1326

Cell Phone: | 698-9721 Email: \

Ifloerchinger @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 57-3(38)81 CENTURY COMPANIES, INC. P 00057 08/09/02 $ 721,251 90

MAIN STREET - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY 80.956 03/25/03 $[ 769,904 $ 16,306 2 57,700

4369 038 000 03702 ,SEAL,SIDEWALK & CURB IMPROVEM 2.306 Ml 10/23/03 $ 737,557 92 102,350

KELLER-SCOTT 994-1843 County: FERGUS KM  TBD $[ 774073 % 775,823 108,615 | 100% 94% 98% 13.2 %
Claim Status: NONE 83.262

SFCU 7111(3) CENTURY COMPANIES, INC. U ori11 08/09/02 $ 98,613 90

MAIN ST SOUTH - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY 0 03/25/03 $[ 103,576 $ 126 0 7,889

4372 003 000 03702 ,SEAL,SIDEWALK & CURB IMPOVEME .306 Ml  10/23/03 $ 98,739 90 17,010

KELLER-SCOTT 994-1843 180 County: FERGUS 494 KM TBD $[ 105946 $ 0 0| 107 % 216 % 100 % 16.1 %
Claim Status: NONE .306

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 503 \ ‘FLOERCHINGER EPM 03

‘ Work Phone: 538-1326 | Cell Phone: [ 698-9721 Email: ‘

Ifloerchinger @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(23)0 CENTURY COMPANIES, INC. P 00043 08/09/02 $ 146,352 90
MAIN ST NORTH - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY 0 03/25/03 $[ 153,707 $ 182 0o 3 11,708
4376 023 000 03702 ,SEAL,SIDEWALK & CURB IMPROVEM Ml 10/23/03 $ 146,534 0 % 19,728
180 County: FERGUS KM  TBD $[ 142879 s 139,602 $ 26,524 | 102% 74 % 100 % 13.8 %
Claim Status: NONE .332
Contract Totals for : ‘ ‘ 03702 ‘ A s__see21q | o
[ 1,027,189 | $| 16,614 | 7 77,297
Proj. Count: Contract Total Length: M $[ 982830 [ 93 $[ 139,088
KM $[ 1,022,899 $[ 1,014,038 $] 143,024 | [101 % % [ 98 % %
BR 61-3(17)67 EDWARD T COPPS CONST. P 00061 02/28/02 $ 442,247 120
BOX ELDER CR. - NE OF ROY CONSTRUCTION OF A CAST IN PLAC 67.101 05/14/02 $ 419,938 $ 0 0o s 44,225
3433 017 000 05102 E CONCRETE BRIDGE Ml 07/17/03 $ 442,247 120 86,673
MCCRAY-KEVIN 444-6265 221 County: FERGUS KM  TBD $[ 392671% 442,247 92,872 | 89% 93% 97% 221%
Claim Status: NONE 67.156
CM 7199(13) CENTURY COMPANIES, INC. U 07199 05/14/02 $ 97,565 30
BRASSEY/CASINO CR - LEWISTOWN SEAL & COVER,PMS OVERLAY & PAV 0 07/10/02 $[ 99,678 $ 0 0o 3 7,805
4501 013 000 05402 EMENT MARKINGS Ml 08/29/02 $ 97,565 30 % 10,282
NEVILLE-GARY 657-0232 183 County: FERGUS 1.68 KM TBD $ 96594 $ 97,215 15554 | 99% 66% 37 % 10.6 %
Claim Status: NONE 1.047
NH 61-3(14)55 M K WEEDEN CONSTRUCTION, INC. P 00061 11/21/01 $ 3,761,168 160
BOHEMIAN CORNER - SOUTH PULVERIZE,WIDENING,PL MIX SURF 54.704 04/08/02 $[ 4195363 $ 237,277 10 $ 300,893
1743 014 000 06B01 ACING,SEAL & COVER Ml 10/06/03 $ 3,998,445 170 $ 562,884
180 County: FERGUS KM  TBD $[ 4078650 $ 4,099,651 $ 614,948 | 99% 92% 86% 13.8%
Claim Status: NONE 66.488
Project Mgr. Totals for :| | 503 | FLOERCHINGER EPM 03 | . | s5267.19¢ | 4o
[ 5742,168 3 253,891 | 13 3 430,220
Proj. Count: [ 6| Project Mgr. Total Length: M $| 5,521,087 | 412 3 798,927
KM $[  5590,813 $[ 5,653,151 $[ 866407 | [ 99% [ 92% [ 88% [ 14.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 \ ‘FLOERCHINGER, LARRY

‘ Work Phone: 538-1326 | Cell Phone: [ 698-9721 Email: ‘

Ifloerchinger @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 14-4(17)140 OMO CONSTRUCTION INC P 00014 05/05/03 $ 11,067 20
2000-SIGNING-14 KM E RYEGATE SIGNING 139.452 06/23/03 $( 9899$ 0 0o 3 664
4700 017 000 02403 [ ]wm o07/2803 $ 11,067 20 % 2,299
DUSEK-DON 444-6217 411 County: GOLDEN VALLEY [ ]kM TBD $  93068% 9,306 2792 100% 82% 5% 24.7 %
Claim Status: NONE
NH 63-2(6)19 CENTURY COMPANIES, INC. P 00063 05/05/03 $ 931,425 45
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY,SEAL & COVER 19.218 TBD $[ 891,664 $ 0 0 $ 74,514
4887 006 000 05403 MI TBD $ 931,425 45 $ 19,095
NEVILLE-GARY 657-0232 181 County: FERGUS,JUDITH BA KM  TBD $] 185393 $ 0 0| 20% 26% 62% 10.3%
Claim Status: NONE 29.196
. $] 942,493 | 6§
Project Mgr. Totals for : \ \ 509 \ ‘FLOERCHINGER, LARRY \ .
\ 901,563 $] q | q s 75,178
], S Project Mgr. Total Length: M 3| 942,497 | 65 9 21,394
KM 3| 194,698 $| 940,731 $[ 77306 [ [ 2% [ 28% [ 49% [ 11%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(16)130 TREASURE STATE CONSTRUCTION P 00014 07/18/02 $ 1,709,134 75
RYEGATE - EAST SHOULDER WIDEN,PMS OVERLAY,SEA 130.42 09/16/02 $[ 1733379 $ 49,452 1 $ 170,913
4366 016 000 02602 L & COVER Ml 09/05/03 $ 1,758,586 7% % 157,297
KRINGS-DAMIAN 444-6226 180 County: GOLDEN VALLEY KM  TBD $[  1,784,921$ 1,802,429 162,219 | 99% 97% 92% 8.8 %
Claim Status: NONE 137.479
SFCS 300-1(7)0 PRINCE, INC S 00300 04/07/03 $ 519,508 45
RYEGATE - SOUTH PLANT MIX OVERLAY,SEAL & COVER 0 05/08/03 $[ 602,581 $ 0 0 $ 51,951
4670 007 000 03303 Ml 09/05/03 $ 519,508 VI 35,786
KRINGS-DAMIAN 444-6226 181 County: GOLDEN VALLEY KM  TBD $[ 525245 % 0 0| 101% 69% 80% 6.8%
Claim Status: NONE 5.499

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: 665-2774 | Cell Phone: Email: ‘ jmuhlbeier @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(31) SLETTEN CONSTRUCTION CO O 09002 10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD 4 TBD $[ 698,158 $ 0 0 $ 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC Ml TBD $ 750,662 120 19,169
221 County: BIG HORN KM  TBD $( 7508% 0 0 1% 17% NA 255 %
Claim Status: NONE .605
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P 00037 06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM 243 TBD $[ 13,107,367 $ 0 0 $ 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF Ml TBD $ 15,196,471 200 290,463
HELVIK-KARL 444-5446 150 County: BIG HORN KM  TBD $[ 1,237,487 $ 0 0| 8% 22% 2% 235%
Claim Status: NONE 8.875
. $] 18175775 | 447
Project Mgr. Totals for : \ \ 505 \ ‘MUHLBEIER, JAY \ .
[ 16,141,479 $| 49457 | 1 3 1,627,163
UL SR Project Mgr. Total Length: M $[ 18225227 [ 441 $ 502,715
KM $[ 3,555,159 $[  18,269,07(] $[ 1618469 | [ 19% [ 31% [ 25% [ 14.10%
Project Mgr.‘ 510 ‘ ‘SANDINE, DON (TEMP) ‘ Work Phone: 657-0267 | Cell Phone: Email: ‘ dsandine@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(574) MARVIN A. REHBEIN I 05/14/02 $ 1,769,836 180
D5 - INTERSTATE FENCING INTERSTATE FENCING & CATTLE GU 06/17/02 $[ 1,501,410 $ 30,836 12 176,984
4364 574 000 06302 ARD IMPROVEMENTS [ Jm  TBD $ 1,800,672 192 269,808
310 County: STATEWIDE [ ]KM TBD $[ 1773584 $ 1,863,043 298,087 | 95% 91% 85% 15.2%
Claim Status: NONE
BR 14-5(23)155 J & S CONSTRUCTION INC. P 00014 05/14/02 $ 589,139 60
DRAINAGE-13 KM NORTHEAST OF LA  GRADING,GRAVEL,PLANT MIX SURFA 154.675 08/12/02 $[ 608,309 $ 19,573 3 $ 58,914
3998 023 000 06402 CING,SEAL & COVER APP,REINF. Ml 08/08/03 $ 608,712 63 149,013
221 County: MUSSELSHELL KM  TBD $[ 680,267 $ 699,434 167,864 | 97 % 89% 108 % 21.9 %
Claim Status: NONE 155.134

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘SANDINE, DON (TEMP) ‘ Work Phone: | 657-0267 | Cell Phone: |:| Email: ‘ dsandine@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION 07/13/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING 0 08/20/01 $[ 125063 $ 0 0 $ 7,499
4731 002 000 10601 [ Om 101801 $ 74,988 0 0
999 County: CARBON [ OKM TBD $[ 75083 % 0 0| 100% 0% N/A N/A
Claim Status: NONE 0
Project Mgr. Totals for : \ \ 510 \ ‘SANDINE, DON (TEMP) \ S| 2438963 | 24
$[ 2,234,783 $| 50,409 | 1§  $ 243,397
Proj. Count: Project Mgr. Total Length: M $| 2484373 [ 255 9 418,821
KM $[ 2,528,938 $] 2,637,465 $[ 473450 | [ 96% [ 88% [ 91% [ 16.§%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. I 00090 07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 359.994 08/04/03 $[ 8,690,235 $ 0 0 832,265
3439 075 000 07603 CING AND DIGOUTS Ml TBD $ 8,322,646 140 197,521
150 County: SWEET GRASS KM  TBD $[ 3,717,368 $ 0 0| 45% 24% 48% 53 %
Claim Status: NONE 364.005
IM 90-8(150)427 J T L GROUP, INC. - HIGHWAY I 00090 05/14/02 $ 2,763,783 120
PARK CITY - MOSSMAIN MILL,HOT RECYCLE,PMS OVERLAY,S 426.606 06/24/02 $[ 3333279 $ 0 0 221,103
4069 150 000 08402 EAL & COVER Ml 10/16/03 $ 2,763,783 120 187,333
NEVILLE-GARY 657-0232 160 County: STILWATER,YELOW KM  TBD $[ 2,759,409 $ 2,815,250 225219 | 98% 83% 99% 6.8 %
Claim Status: NONE 437.011
STPS 532-1(8)0 JT L GROUP, INC. - HIGHWAY S 00532 05/14/02 $ 1,050,390 120
LAUREL - NORTH PAVEMENT PULVERIZATION,TOP COU 0 06/24/02 $[ 1,598,559 $ 0 0 84,031
4387 008 000 08402 RSE,PMS OVERLAY,SEAL & COVER Ml 10/16/03 $ 1,050,390 120 135,718
NEVILLE-GARY 657-0232 150 County: YELLOWSTONE KM  TBD $[ 992,708 $ 1,053,358 156,144 | 94% 87 % 99% 13.7%
Claim Status: NONE 5.927

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 08402 sl_seudrd | 129
$[ 4,931,837 | $] Q| g g 305,134
Proj. Count: Contract Total Length: M $[ 3814173 [ 120 323,051
KM $[ 3,752,113 $[ 3,868,608 $[ 381,363 | [ 97% [ 85% [ 99 % %
STPHS 4-2(21)54 JTL GROUP, INC.-BILLINGS P 00004 11/07/02 $ 193,371 45
SIGNALS-LAUREL INTERCHANGE SIGNALS-LAUREL INTERCHANGE,SIG 54.339 04/29/03 $[ 194740 $ 0 0 $ 19,337
4033 021 000 08B02 NALS & TURNBAY [ ] wm 0806/03 $ 193,371 45 $ 45,161
410 County: YELLOWSTONE [ ]KM TBD $[ 170433 $ 0 0| 88% 234% 78% 265%
Claim Status: NONE
- $| 12,330,190 | 30§
Project Mgr. Totals for :\ \ 508 \ ‘SHUPAK,TOM \ A
[ 13,816,812 $| q | q s 1,156,736
17l (e Project Mgr. Total Length: M s 12330109 30§ $[ 565733
KM $[ 7,639,913 $[ 12,384,625 8 1232964 |[ 62% [ 46% [ 72% [ 74%
Project Mgr.‘ 504 ‘ ‘SLOE, DAVID A. ‘ Work Phone: 657-0269 | Cell Phone: Email: ‘ dsloe@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 298-1(7)4 WESTWAY CONSTRUCTION, INC. S 00298 09/26/02 $ 3,314,260 150
6 KM SOUTH OF BIG TIMBER-SOUTH GRADING,AGGREGATE,PLANT MIX BI 3.951 01/20/03 $[ 3,401,747 $ 158,971 5 $ 265,141
1151 007 000 02902 T.SURFACING,SEAL & COVER Ml TBD $ 3,473,231 155 382,224
140 County: SWEET GRASS KM  TBD $[  3431215% 0 0| 104% 144% 90 % 11.1 %
Claim Status: NONE 8.345
IM 90-8(132)438 JTL GROUP, INC.-BILLINGS I 00090 12/16/98 $ 4,905,651 200
BILLINGS-MOSSMAIN SCALE PL.MIX BIT.SURF.,OVERLAY,SEAL, 438.046 03/15/99 $[ 5666913 $ 1433284 87 490,565
1797 132 000 04898 & COVER,2 NEW BRIDGE & 8 Ml 06/22/01 $ 6,338,935 287 575,240
172 County: YELLOWSTONE 2.296 KM TBD $[ 6444666 $ 6,655,553 556,441 | 97 % 103 % 93% 8.9 %
Claim Status: NONE 439.47

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 ‘ ‘SLOE, DAVID A. ‘ Work Phone: @ Cell Phone: Email: ‘ dsloe@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-8(139)437 JTL GROUP, INC.-BILLINGS I 00090 12/16/98 $ 4,195,622 200
MOSSMAIN - BILLINGS GR,AGG.SURF,PL.MIX SURF,SEAL & 437.036 03/15/99 $[ 4506273 $ 1,696,408 45 % 419,562
2805 139 000 04898 COVER,PCCP,MCS BLDG & SCALE Ml 06/22/01 $ 5,892,031 245 % 392,872
180 County: YELLOWSTONE KM  TBD $[  5761520% 5774484 $ 461,958 | 100 % 85% 109 % 6.8 %
Claim Status: NONE 447.848
Contract Totals for : ‘ ‘ 04898 ‘ A s|_edon2rg | _20d
[ 10,173,184 $| 3,129,698 | 133 3 910,127
Proj. Count: Contract Total Length: MI $[ 12230966 [ 332 9 968,113
KM $[ 12,206,186 $[ 12,430,037 $] 1,018,399 | [ 98% [ 95% [ 81 % %
- $| 12415533 | 35(
Project Mgr. Totals for :\ \ 504 \ ‘SLOE, DAVID A. \ )
[ 13,574,931 $| 3288663 | 137 9 1,175,264
RER Project Mgr. Total Length: M $[ 15704197 [ 487 $] 1,350,33§
KM $[ 15,637,401 $[ 15,744,297 $] 1283540 | [ 99% [105% [ 84% [ 8.6%

Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND

‘ Work Phone: 657-0273

Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9052(17) H & H CONTRACTING O 09052 02/10/03 $ 94,362 45

MUGGINS CREEK - 2 KM N OF MYER GRADING,INSTALLATION OF A REIN .33 05/02/03 $[ 106,580 $ 0 0 11,323

4003 017 000 01103 FORACED CONCRETE BOX CULVERT Ml 11/04/03 $ 94,362 45 28,668

KRINGS-DAMIAN 444-6226 221 County: TREASURE KM  TBD $[ 113,487 $ 125,488 37646 90% 76% 58% 253%
Claim Status: NONE .361

SFCS 310-1(1)0 CENTURY COMPANIES, INC. S 00310 04/07/03 $ 252,404 60

CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O .095 07/14/03 $[ 233500 $ - 26,257 0 25,240

4596 001 000 01303 VERLAY & SEAL & COVER Ml TBD $ 226,147 60 32,240

NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM  TBD $[ 226,906 $ 0 0| 90% 128% 68% 14.2%
Claim Status: NONE 1.368

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 ‘ ‘STUDEBAKER, RAYMOND ‘ Work Phone: @ Cell Phone: Email: ‘ rstudebaker @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S 00311 04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER .009 07/14/03 $[ 699,641 $ 0 0 $ 54,585
4384 001 000 01303 8736 M TBD $ 682,307 60 % 41,327
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE KM  TBD $[ 668,654 % 0 0| 98% 76% 68% 6.2%
Claim Status: NONE 8.745
Contract Totals for : ‘ ‘ 01303 ‘ A s___ssaril | o
[ 933141 ]$[ - 26257 | q 3 79,825
Proj. Count: Contract Total Length: M $[ 008454 [ 60 3| 73,567
KM $| 895,560 $| 934,711 $[ 79829 |[ 96 % % [ 68 % %
IM 90-8(151)463 J T L GROUP, INC. - HIGHWAY I 00090 04/11/02 $ 3,680,205 85
PRYOR CREEK - BIG HORN COUNTY COLD MILLING,PLANT MIX OVERLAY 462.956 06/13/02 $[ 4932017 $ 236,542 6 % 257,614
4068 151 000 02302 ,SEAL & COVER Ml 01/09/03 $ 3,916,747 91  $ 276,394
NEVILLE-GARY 657-0232 180 County: YELLOWSTONE 15.67§ KM TBD $[  400851]$ 4,055,612 $ 283893 | 9% 97% 69% 6.9%
Claim Status: COMPLETE 472.675
NH 0002(593) H L CONSTRUCTION 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL 10/21/03 $] 568920 $ 0 0 50,827
3457 593 000 03603 [ Jm TBD $ 508,267 75 48,914
310 County: VARIES [ JkM TBD $[ 290,210 $ 0 0| 57% 96% 29% 16.9%
Claim Status: NONE
BR 56788(5) J & S CONSTRUCTION INC. S 56788 09/26/02 $ 222,807 40
ARROW CREEK - NE OF WORDEN REM EXIST STRCT,DBL RE CONC BO 18.757 03/11/03 $[ 230119 % 10,000 -10 22,281
3438 005 000 05502 X,GRD,GRVL SURF, PL MIX SURF Ml 07/16/03 $ 232,807 30 73,708
KELLER-SCOTT 994-1843 221 County: YELLOWSTONE KM  TBD $[ 267839 $ 287,517 89,130 | 93% 83% 83% 27.5%
Claim Status: NONE 18.844
STPS 0002(664) H L CONSTRUCTION S 05/05/03 $ 364,592 30
SHILOH ROAD/SOUTH FRONTAGE ROA  PLANT MIX OVERLAY,SEAL & COVER 06/10/03 $[ 306,969 $ 70,784 17 29,167
4891 664 000 06403 ,& REVISE BRIDGE RAIL Ml TBD $ 435,376 47 53,079
NEVILLE-GARY 657-0232 180 County: YELLOWSTONE KM  TBD $[ 461,033 $ 475,019 66,502 | 97 % 80% 98% 11.5%
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND

‘ Work Phone: 657-0273 | Cell Phone: [ 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(72)392 COP CONSTRUCTION CO. I 00090 03/29/01 $  1,085191 110
REEDPOINT-E & W STRUCTURES STRUCTURE REHABILITATION 392.117 04/26/01 $[ 934791 $ 503,097 33 162,779
3100 072 000 07301 [ ] wm o714/03 $ 1,588,288 143 163,785
240 County: STILLWATER [ ]kM TBD $[ 1,580,528 $ 1,614,490 161,449 | 98% 101% 86% 10.4 %
Claim Status: NONE
BR 9048(11) EDWARD T COPPS CONST. L 48132 03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED 1 04/05/00 $[ 1,183,040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ g wm o0318/02 $ 914,360 163 202,131
221 County: STILLWATER [ OKM TBD $[ 945603 $ 1,084,320 162,648 | 87 % 124% 98% 21.4%
Claim Status: NONE 1
SMP 5699(04) J E M ENTERPRISES 05/05/03 $ 200,612 0
BILLINGS DISTRICT CRUSH AND ST CRUSH & STOCKPILE 0 08/25/03 $[  167,67$ - 10,450 0 $ 20,061
5248 004 000 23403 [ 9w 102203 $ 190,162 0 0
County: YELLOWSTONE [ OKM TBD $[ 190,859 $ 0 0| 95% 0% NIA N/A
Claim Status: NONE 0
' $] 7914529 | 595
Project Mgr. Totals for :\ \ 502 \ ‘STUDEBAKER, RAYMOND \ .
[ 9,363,247 $| 874294 | 59 3 757,444
i), Cout Project Mgr. Total Length: M s 8788823 654 9 920,246
KM $] 8,753,626 9| 9,286,036 $[ 951,981 | [ 94% [ 97% [ 77% [ 10.5%
Project Mgr.‘ 507 ‘ [TAYLOR, MIKE (TEMP) ‘ Work Phone: 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 308-1(23)0 TAMIETTI CONST. CO., INC. S 00308 09/06/02 $ 998,351 90
ROCK CREEK-RED LODGE PRESTRESSED CONCRETE BEAM BRID .004 10/28/02 $[ 1,090,505 $ 12,643 1 $ 119,802
3996 023 000 02802 GE,GRADING,AGGREGATE,PLANT MIX Ml TBD $ 1,010,994 91 $ 179,955
County: CARBON KM  TBD $[ 917,494$ 1,018,351 $ 199,671 | 90% 90 % 109 % 19.6 %
Claim Status: NONE 173

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ [TAYLOR, MIKE (TEMP)

‘ Work Phone: 657-0264 | Cell Phone: [ 670-3735 Email: ‘

mict

aylor@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 1020(15) SCOTT LONG CONSTRUCTION, INC. U 01020 09/06/02 $ 547,393 45
MONTANA AVE OVERPASS-BILLINGS  STRUCTURE REHABILITAION 1.885 10/15/02 $[ 640,269 $ 285,480 17 $ 65,687
4534 015 000 03802 [ 1w TBD $ 832,873 62 $ 70,403
MCCRAY-KEVIN 444-6265 240 County: YELLOWSTONE [ ]kM TBD $[ 786,409 $ 800,170 $ 88,018 | 98% 80% 79 % 9 %
Claim Status: NONE
BR 419-1(9)21 COP CONSTRUCTION CO. S 00419 09/26/02 $ 1,141,994 120
WEST FORK STILLWATER - STRUCTU  GRADING,GRAVEL & CONSTRUCTION 20.955 12/10/02 $[ 1124373 % 32,644 9 $ 137,039
3434 009 000 03902 OF PRESTRESSED CONCRETE STRUCT Ml TBD $ 1,174,637 129 $ 199,762
221 County: STILLWATER KM  TBD $[ 1,096,958 $ 0 0| 96% 146% 96% 182 %
Claim Status: COMPLETE 21.51
IM 94-1(64)23 SLETTEN CONSTRUCTION CO I 00094 10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 23.244 11/19/03 $[ 832,694 % 0 0 $ 87,791
4574 064 000 04103 UMNIOUS SURFACING 448 Ml TBD $ 731,588 180 $ 52,340
DALSOGLIO-MICHAEL 444-6250 310 County: YELLOWSTONE KM  TBD $[ 22249$ 0 0| 3% 60% NA 235 %
Claim Status: NONE 23.692
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S 00568 10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .025 11/19/03 $[ 2483677 % - 1,283 0 $ 316,146
4004 013 000 04103 CTURE & APPROACHES Ml TBD $ 2,633,266 180 % 52,637
221 County: YELLOWSTONE 419 KM TBD $ 38207% 0 0 1% 17 % N/A 138. %
Claim Status: NONE .285
Contract Totals for : ‘ ‘ 04103 ‘ . s|__sse61s7 |18
| 3316371]$] - 1,283 | g g 403,937
Proj. Count: Contract Total Length: M s 3364854 [ 180 $[ 104,071
KM $| 60,456 $[ 3,366,137 8 403,937 |[ 2% %[ J% %
MT (008) COP CONSTRUCTION L.L.C. P 00028 09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 51.155 10/16/03 $[ 1,084,158 $ 0 0 $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml TBD $ 496,721 0o 3 23,688
140 County: CARBON KM  TBD $[ 155146 % 0 0| 31% 40% N/A 15.3 %
Claim Status: NONE 51.374

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 ‘ [TAYLOR, MIKE (TEMP) ‘ Work Phone: @ Cell Phone: Email: ‘ mictaylor@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(30) EDWARD T COPPS CONST. X 81016 05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH 6.7 07/30/02 $[ 379410 $ 21,772 3 8 51,495
3994 030 000 14402 ROADWAY WORK Ml 10/15/03 $ 417,884 78 % 114,390
MCCRAY-KEVIN 444-6265 221 County: BIG HORN [ 2KM TBD $[ 394,998 $ 399,851 $ 135949 | 99% 84% 121% 29 %
Claim Status: NONE 6.824
AR 5102042(1) DIAMOND CONSTRUCTION, INC. 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. 0 07/08/02 $ 59013 $ 4,000 0o $ 11,773
4961 001 000 17502 [ QM 0816/02 $ 82,489 30 % 0
999 County: YELLOWSTONE [ gkKvM TBD $[ 79078 % 0 0/ 101% 0% 50% NA
Claim Status: NONE 0
. $] 7,025,197 | 54Q
Project Mgr. Totals for :\ \ 507 \ [TAYLOR, MIKE (TEMP) \ .
[ 7.694,099 8| 355256 | 30 3 849,340
UL SR Project Mgr. Total Length: M 3| 7,380,453 [ 57  $| 693,175
KM $[ 3,490,539 $| 7,301,713 $]  1,035994 | [ 48% [ 67% [ 67% [ 19.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: Sl ] LT M (E:stimate Chng. Ord. Contract Prog. CE
KM ont. Total Amt. Chng. Ord. CE Costs CN. CE. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost

$] 101,661,766 [ 3,88

$[ 103,821,147 $| 7,053,291 [ 31§ $] 9,542,879
$[ 108,715,054 [ 4,200 $| 8,738,084
s 75079,070 [ 109,934,463 s[ 11829555 | [6d% [ 74% [ 69% [116%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days  Prog. CE
Proj. Count State Total Length: [ 1170126 | MmI Cont Total Amt Chng.Ord. CECoSts |\ cE  Time CE.
KM Pymts. Mod. C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$] 547,292,956 [ 19,69Q
$| 566,647,447 $[  26,770,23§ | 96§ $| 52,896,255
$[ 574,063,196 | 20,658 $| 44,194,524
$[ 471,831,929 $[ 551,017,810 $] 59,833,809 | [ 86% [ 74% [ 79% [ 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




